
Application form for a project under the Instrument for Recovery and 
Sustainability 

1. Name of the project. 

DIGITALIZATION OF KEY COURT PROCEEDINGS IN THE SYSTEM OF ADMINISTRATIVE JUSTICE. 
 

2.  Description of the project (objectives, main activities). 

OBJECTIVES: 
- Optimization of the work of magistrates and court employees from the system of 

administrative justice through the introduction and use of digital technologies in the 
processes;  

- Achievement of faster, more efficient and accessible jurisdiction in administrative 
cases, capable to function smoothly in every situation (including pandemic, etc.);  

- Achievement of savings in consumables and human resources in the administration 
and processing of files in administrative cases;  

- Achievement of a more environmental friendly justice process by reducing the use of 
paper and diminishing the need to move documentation (summons and 
administrative files); 
 

BASIC ACTIVITIES: 
- Activity 1 - Investigation of leading good practices on digitization of judicial work 

processes in other countries through  business trips of magistrates, court clerks and 
representatives of selected contractors and collection of information through various 
means of correspondence within the professional organizations of administrative 
judges at national and international level; 

- Activity 2 - Development and implementation of a module for  matching EDIS with 
the Electronic Portal for summoning of SJC and that of DAEU regarding the parties in 
administrative cases; 
Activity 3 - Development and implementation of modules for interconnection of EDIS 
with EISS - digital exchange of information on cases available in one system to the 
other and their subsequent updating. This activity is needed due to the existence of a 
significant number of cases heard at different instances by courts of the two systems 
or jointly by the two Supreme Courts, such as cases of an administrative-criminal 
nature and cases with mixed panels of SAC and SCC; 

- Activity 4 - Development and implementation of an information module enabling 
digital remote submission and receipt of electronic documents on court cases by the 
parties and their procedural representatives; 

- Activity 5 - Development and implementation of an information module for 
conducting remote closed court hearings of court panels, through which individual 
magistrates can freely decide regardless of their location and development and 
implementation of an information module for conducting remote open court 
hearings, when necessary, in order to save procedural time, reduce the number of 
adjourned open court hearings and overcome the delay of cases as a result of an 
emergency, pandemic, etc. 

- Activity 6 - Purchase and implementation of data storage hardware in a data center, 
to be made by SJC. Replacement of existing data storage hardware and bringing it 
into standby mode. 
 

3. Beneficiary. 



SUPREME ADMINISTRATIVE COURT 

4.  Time schedule for project implementation, incl. activities, stages. 

 
Deadline for implementation of all project activities - 48 months 

 

Activity 1: 
 
Sub-activity 1 – Drawing a plan for conducting a study of good practices in other countries, 
in order to identify models for reception during the implementation of the other project 
activities  

1-3 months. 
 
Sub-activity 2 – Conducting a study of leading good practices in digitization of work 
processes in the judiciary in other countries through business trips of magistrates, court 
clerks and representatives of selected contractors to the activities and collection of 
information through various means of correspondence within professional organizations of 
administrative judges at national and international level 

4-13 months. 

Activity 2: 

Sub-activity 1 - Research and conduction of a procedure for public procurement.  

1. Research - analysis and preparation of an assignment for implementation of a 
module for matching EDIS with the Unified Portal for Summoning of SJC and the 
DAEU Notification System.  
1-3 months. 

2. Organization of a procedure for selection of a contractor and assigning the 
implementation of the activity.  
4-8 months. 
 
INTERMEDIATE RESULT INDICATOR:  

- A contract with the selected contractor of the activity according to the preset 
assignment.  

– 2021 – 0, 2021 – 1 

Sub-activity 2 - – Development and implementation of the module  
3. Development and adoption of a design.  

a. 9 – 10 months 
4. Development of the module. 

a. 9 – 12 months 
5. Purchase of the necessary machines and equipment for operation of the module. 

a. 9 – 12 months 
6. Configuring and commissioning of the machines and the equipment.  

a. 12 – 13 months 
7. Test operation of the module and elimination of omissions and inaccuracies.  

a. 12 – 14 months 
8. Configuring and commissioning of the module.  

a. 14 – 15 months. 



 
RESULT INDICATOR:  
- Implemented module 2021 – 0/2022 – 1 

Activity 3: 

Sub-activity 1 - Assignment for development  
1. Research, analysis and development of an assignment for interconnection of EDIS 

with EISS - digital exchange of case information. 
a. 7 – 11 months 

2. Organization of a procedure for selection of a contractor and assignment of the 
development.  

a. 12 – 16 months 
 

INTERMEDIATE RESULT INDICATOR:  
Contract with a selected contractor – 2021 – 0, 2022 – 1 

Sub-activity 2 - Development and Commissioning.  
3. Development and adoption of a design. 

a. 17 8 12 months 
4. System development. 

a. 17 – 21 months 
5. Purchase of the necessary machines and equipment for operation of the system. 

a. 19 – 21 months 
6. Configuring and commissioning of the machines and the equipment. 

a. 19 – 22 months 
7. Test operation of the module and elimination of omissions and inaccuracies.  

a. 21 – 22 months 
8. Configuring and commissioning of the module.  

a. 22 – 23 months 
 

RESULT INDICATOR:  
Record for commissioning of the system - 2021 – 0, 2022 - 2 

Activity 4: 

Sub-activity 1 - Assignment for development  
1. Research, analysis and development of an assignment for digital remote submission 

and receipt of electronic documents on court cases by the parties and their 
procedural representatives. 

a. 13 – 18 months 
2. Organization of a procedure for selection of a contractor and assignment of the 

development.  
a. 19 – 23 months 

 
INTERMEDIATE RESULT INDICATOR:  
Contract with a selected contractor according to the previously done analysis. – 2021 
– 0, 2022 – 1 

Sub-activity 2 - Development and Commissioning.  
 



3. Development and adoption of a design. 
a. 24 – 26 months 

4. System development.  
a. 25– 34 months 

5. Purchase of the necessary machines and equipment for operation of the system  
a. 24 – 34 months 

6. Configuring and commissioning of the machines and the equipment. 
a. 25 – 35 months 

7. Test operation of the system and elimination of omissions and inaccuracies. Training.  
a. 25 – 36 months 

8. Configuring and commissioning of the system. 
a. 27 – 38 months 

 
RESULT INDICATOR:  
Record for commissioning of the system – 2021 – 0, 2024 - 2 

 

Activity 5: 

Sub-activity 1 - Assignment for development  
1. Research, analysis and development of an assignment for conducting remote closed 

and open court hearings of court panels. 
a. 13 – 18 months 

2. Organization of a procedure for selection of a contractor and assignment of the 
development.  

a. 19 – 23 months 
 
INTERMEDIATE RESULT INDICATOR:  
Contract with a selected contractor – 2022 – 0, 2022 – 1 
 

Sub-activity 2 - Development and commissioning 
3. Development and adoption of design. 

a. 24 – 26 months 
4. System development. 

a. 24– 34 months 
5. Purchase of the necessary machines and equipment for operation of the system. 

a. 24 – 34 months 
6. Configuration and commissioning of machines and equipment. 

a. 25 – 35 months 
7. Test operation of the system and elimination of omissions and inaccuracies. Training. 

a. 25 – 36 months 
8. Configuring and commissioning of the system. 

a. 27 – 38 months 
 
RESULT INDICATOR:  
Record for commissioning of the system – 2022 – 0, 2024 - 2 

 
 
 
 



Activity 6: 
 

Sub-activity 1 - Assignment for development  
1. Research, analysis and development of a project assignment for the use of the SJC 

data center. Research, analysis and development of an assignment for a backup data 
center.  

a. 23 – 28 months 
2. Starting a procedure for selection of a contractor and assignment of the project. 

a. 29 – 33 months 
 

INTERMEDIATE RESULT INDICATOR:  
Contract with a selected contractor – 2023 – 0, 2024 – 1 
 

Sub-activity 2 - Development and commissioning 
3. Development and adoption of the project. 

a. 34 – 36 months 
4. Work on the project. 

a. 33– 44 months  
5. Purchase of the necessary machines and equipment for the data storage center.  

a. 33 – 44 months 
6. Configuring and commissioning of the machines and equipment.   

a. 34 – 46 months 
7. Provision of connectivity between the SAC building and the data storage center.  

a. 34 – 46 months 
8. Configuring and commissioning of the data storage center. 

a. 37 – 48 months 
 
RESULT INDICATOR:  
Record for commissioning of the system – 2023 – 0, 2025 - 2 

 

4.1 When at earliest can the implementation of the project start after its approval? 

At latest two months after final approval. 
 

5. Indicative financial resource by activities, incl. sources of funding 

 
TOTAL FINANCIAL RESOURCE - BGN 7,160,000  

 
The funds to be distributed by activities as follows: 

 
Under activity 1 - Investigation of leading good practices on digitization of judicial 

work processes in other countries through  business trips of magistrates, court clerks and 
representatives of selected contractors and collection of information through various 
means of correspondence within the professional organizations of administrative judges at 
national and international level - BGN 60,000; 

Under activity 2 – Development and implementation of a module for matching EDIS 
with the Electronic Portal for summoning of SJC and that of DAEU regarding the parties in 
administrative cases - BGN 100,000; (the main cost should be on behalf of SJC);  



Under activity 3 – Development and implementation of modules for interconnection 
of EDIS with EISS - digital exchange of information on cases available in one system to the 
other and their subsequent updating - BGN 750,000. 

Under activity 4 – Development and implementation of an information module 
enabling digital remote submission and receipt of electronic documents on court cases by 
the parties and their procedural representatives - BGN 3,500,000; 

Under activity 5 - Development and implementation of an information module for 
conducting remote closed court hearings of court panels, through which individual 
magistrates can freely decide regardless of their location and development and 
implementation of an information module for conducting remote open court hearings, 
when necessary, in order to save procedural time, reduce the number of adjourned open 
court hearings and overcome the delay of cases as a result of an emergency, pandemic, 
etc. - BGN 750,000. 

Under activity 6 – Purchase and implementation of data storage hardware in a data 
center, to be made by SJC - BGN 1,500,000 (the construction of the center itself to be 
carried by SJC, and SAC to use space and power supply to place its equipment). 
Replacement of existing data storage hardware and bringing it into standby mode- BGN 
500,000. 

 

5.1. Allocate Indicatively the financial resource according to the type of expense:  

Under activity 1 - Investigation of leading good practices on digitization of judicial 
work processes in other countries through  business trips of magistrates, court clerks and 
representatives of selected contractors and collection of information through various 
means of correspondence within the professional organizations of administrative judges at 
national and international level - BGN 60,000; 

 1.  Human capital: 

- Increase of the skills for working in an electronic environment 
- Retraining 

 
2.  Labor: 

- Remuneration and project management costs. 
- Consulting services. 
 

Under activity 2 - Development and implementation of a module for matching EDIS 
with the Electronic Portal for summoning of SJC and that of DAEU regarding the parties in 
administrative cases - BGN 100,000; (the main cost should be on behalf of SJC);  

1. Infrastructure construction/rehabilitation (СМР) 
2. Physical capital: 
- Purchase of machinery and equipment - BGN 10,000. 
3. Human capital (skills development, retraining) 
4. Labor (labor costs, consulting services, project management team remuneration)   
5. Technology: 
- Costs for acquisition of NMDA - software development and implementation - BGN 

90,000. 
 
Under activity 3 - Development and implementation of modules for interconnection of 

EDIS with EISS - digital exchange of information on cases available in one system to the 
other and their subsequent updating - BGN 750,000. 



 
1. Infrastructure construction/rehabilitation (СМР) 
2. Physical capital: 
- Purchase of machinery and equipment - BGN 50,000. 
3. Human capital (skills development, retraining, project management team 

remuneration) 
4. Labor (labor costs, consulting services,  
- Consulting services costs – BGN 50,000. 
5. Technology: 
- Costs for acquisition of NMDA - software development and implementation - BGN 

650,000.  
 
Under activity 4 - Development and implementation of an information module 

enabling digital remote submission and receipt of electronic documents on court cases by 
the parties and their procedural representatives - BGN 3,500,000; 

1. Infrastructure construction/rehabilitation (СМР) 
2. Physical capital: 
- Purchase of machinery and equipment - BGN 250,000. 
3. Human capital: 
- Skills development - BGN 425,000 (total training) 
4. Labor  
- Consulting services costs and project management team remuneration - BGN 

350,000 (detailing of the requirements). 
- Implementation costs - BGN 400,000 
5. Technology: 
 Costs for acquisition of NMDA - software development and implementation - BGN 

2,075,000 (design and development). 
 
Under activity 5 - Development and implementation of an information module for 

conducting remote closed court hearings of court panels, through which individual 
magistrates can freely decide regardless of their location and development and 
implementation of an information module for conducting remote open court hearings, 
when necessary, in order to save procedural time, reduce the number of adjourned open 
court hearings and overcome the delay of cases as a result of an emergency, pandemic, 
etc. - BGN 750,000. 

1. Infrastructure construction/rehabilitation (СМР) 
2. Physical capital: 
- Purchase of machinery and equipment - BGN 54,000. 
3. Human capital: 
- Skills development - BGN 91,000 (total training) 
4. Labor  
5. Consulting services costs and project management team remuneration - BGN 75,000 

(detailing of the requirements). 
- Implementation costs - BGN 86,000 
6. Technology: 
- Costs for acquisition of NMDA - software development and implementation – BGN 

444,000 (design and development). 
 

Under activity 6 - Purchase and implementation of data storage hardware in a data 



center, to be made by SJC - BGN 1,500,000 (the construction of the center itself to be 
carried by SJC, and SAC to use space and power supply to place its equipment).  

1. Infrastructure construction/rehabilitation (СМР) 
2. Physical capital: 
- Purchase of machinery and equipment - BGN 950,000. 
3. Human capital: 
- Skills development - BGN 100,000 (training) 
4. Labor  
- Consulting services costs and project management team - BGN 100,000 (detailing of 

the requirements). 
- Implementation costs - BGN 200,000 
5. Technology: 
- Costs for acquisition of NMDA - BGN 150,000 (licenses). 

 
Sub-activity 2 - Replacement of existing data storage hardware and bringing it into 
standby mode - BGN 500,000. 

1. Infrastructure construction/rehabilitation (СМР) 
- Physical capital: 
- Purchase of machinery and equipment - BGN 360,000. 
2. Human capital: 
- Skills development - BGN 20,000 (training) 
3. Labor  
- Consulting services costs and project management team - BGN 20,000 (detailing of 

the requirements). 
- Implementation costs - BGN 60,000. 
4. Technology: 
- Costs for acquisition of NMDA - BGN 40,000 (licenses). 

 
N. B. Under points 4 and 5: The forecast values are calculated on the basis of historical data 
from approved and conducted project: "Creation of a reliable environment for data exchange 
and communication between the administrative courts in the Republic of Bulgaria and 
construction of a unified information system (EDIS) for implementation in the administrative 
courts in the Republic of Bulgaria", available on the SAC website: 
http://www.sac.government.bg/home.nsf/0/5F452534F24496FF42257C710036D2EF/$FILE/
%D0%94%D0%BE%D0%BA%D1%83%D0%BC%D0%B5%D0%BD%D1%82%D0%B0%D1%86%D
0%B8%D1%8F%20%D0%B7%D0%B0%20%D0%BE%D1%82%D0%BA%D1%80%D0%B8%D1%8
2%D0%B0%20%D0%BF%D1%80%D0%BE%D1%86%D0%B5%D0%B4%D1%83%D1%80%D0%B
0.pdf 

Additionally, informative references in public information on the Internet were used. 
At the stage of submission of a project proposal, all data will be updated to the 

respective period in view of current prices and technologies. 
 

6. Indicators. 

6.1. Indicator/s, including result 

Activity 1: 
 
Sub-activity 1 – Drawing a plan for conducting a study of good practices in other countries, 
in order to identify models for reception during the implementation of the other project 

http://www.sac.government.bg/home.nsf/0/5F452534F24496FF42257C710036D2EF/$FILE/%D0%94%D0%BE%D0%BA%D1%83%D0%BC%D0%B5%D0%BD%D1%82%D0%B0%D1%86%D0%B8%D1%8F%20%D0%B7%D0%B0%20%D0%BE%D1%82%D0%BA%D1%80%D0%B8%D1%82%D0%B0%20%D0%BF%D1%80%D0%BE%D1%86%D0%B5%D0%B4%D1%83%D1%80%D0%B0.pdf
http://www.sac.government.bg/home.nsf/0/5F452534F24496FF42257C710036D2EF/$FILE/%D0%94%D0%BE%D0%BA%D1%83%D0%BC%D0%B5%D0%BD%D1%82%D0%B0%D1%86%D0%B8%D1%8F%20%D0%B7%D0%B0%20%D0%BE%D1%82%D0%BA%D1%80%D0%B8%D1%82%D0%B0%20%D0%BF%D1%80%D0%BE%D1%86%D0%B5%D0%B4%D1%83%D1%80%D0%B0.pdf
http://www.sac.government.bg/home.nsf/0/5F452534F24496FF42257C710036D2EF/$FILE/%D0%94%D0%BE%D0%BA%D1%83%D0%BC%D0%B5%D0%BD%D1%82%D0%B0%D1%86%D0%B8%D1%8F%20%D0%B7%D0%B0%20%D0%BE%D1%82%D0%BA%D1%80%D0%B8%D1%82%D0%B0%20%D0%BF%D1%80%D0%BE%D1%86%D0%B5%D0%B4%D1%83%D1%80%D0%B0.pdf
http://www.sac.government.bg/home.nsf/0/5F452534F24496FF42257C710036D2EF/$FILE/%D0%94%D0%BE%D0%BA%D1%83%D0%BC%D0%B5%D0%BD%D1%82%D0%B0%D1%86%D0%B8%D1%8F%20%D0%B7%D0%B0%20%D0%BE%D1%82%D0%BA%D1%80%D0%B8%D1%82%D0%B0%20%D0%BF%D1%80%D0%BE%D1%86%D0%B5%D0%B4%D1%83%D1%80%D0%B0.pdf
http://www.sac.government.bg/home.nsf/0/5F452534F24496FF42257C710036D2EF/$FILE/%D0%94%D0%BE%D0%BA%D1%83%D0%BC%D0%B5%D0%BD%D1%82%D0%B0%D1%86%D0%B8%D1%8F%20%D0%B7%D0%B0%20%D0%BE%D1%82%D0%BA%D1%80%D0%B8%D1%82%D0%B0%20%D0%BF%D1%80%D0%BE%D1%86%D0%B5%D0%B4%D1%83%D1%80%D0%B0.pdf


activities  
1-3 months. 
 

Sub-activity 2 – Conducting a study of leading good practices in digitization of work 
processes in the judiciary in other countries through business trips of magistrates, court 
clerks and representatives of selected contractors to the activities and collection of 
information through various means of correspondence within professional organizations of 
administrative judges at national and international level 

4-12 months. 
 

Activity 1: 
 

INTERMEDIATE RESULT INDICATOR:  
- Ready and approved plan for activities related to the study of good practices in 

other countries– 2021 – 0, 2021 – 1 
 

RESULT INDICATOR:  
- Ready and approved report for the conducted study of good practices in other 

countries– 2021 – 0, 2022 – 2 
 

Activity 2: 

Sub-activity 1 - Research and conduction of a procedure for public procurement.  
 

INTERMEDIATE RESULT INDICATOR:  
- A contract with the selected contractor of the activity according to the preset 

assignment.  
– 2021 – 0, 2021 – 1 

Sub-activity 2 - – Development and implementation of the module  
 
RESULT INDICATOR:  
- Developed and Implemented module for matching EDIS with the Electronic Portal 
for summoning of SJC and that of DAEU regarding the parties in administrative cases 
- 2021 – 0/2022 – 1 
 

Activity 3: 

Sub-activity 1 - Research and conduction of a procedure for public procurement.  
 
INTERMEDIATE RESULT INDICATOR:  

Contract with a selected contractor – 2021 – 0, 2022 – 1 

Sub-activity 2 - – Development and implementation of the module  
 

RESULT INDICATOR:  
- Developed and implemented module for interconnection of EDIS with EISS - 

digital exchange of information on cases available in one system to the other and 



their subsequent updating– 2021 – 0, 2022 - 2 

Activity 4: 

Sub-activity 1 - Research and conduction of a procedure for public procurement.  
 

INTERMEDIATE RESULT INDICATOR:  
Contract with a selected contractor according to the previously done analysis. – 2021 
– 0, 2022 – 1 

Sub-activity 2 - – Development and implementation of the module  
 

RESULT INDICATOR:  
- Developed and implemented information module enabling digital remote 

submission and receipt of electronic documents on court cases by the parties and 
their procedural representatives– 2021 – 0, 2024 - 2 

- – 2021 – 0, 2024 - 2 
 

Activity 5: 

Sub-activity 1 - Research and conduction of a procedure for public procurement.  
 
INTERMEDIATE RESULT INDICATOR:  

Contract with a selected contractor – 2022 – 0, 2022 - 1 

Sub-activity 2 - – Development and implementation of the module  
 

RESULT INDICATOR:  
- Development and implementation of an information module for conducting 

remote closed court hearings of court panels, through which individual 
magistrates can freely decide regardless of their location and development and 
implementation of an information module for conducting remote open court 
hearings, when necessary, in order to save procedural time, reduce the number 
of adjourned open court hearings and overcome the delay of cases as a result of 
an emergency, pandemic, etc. – 2022 – 0, 2024 - 2 
 

Activity 6: 

Sub-activity 1 - Research and conduction of a procedure for public procurement.  
 

INTERMEDIATE RESULT INDICATOR:  
- Contract with a selected contractor – 2023 – 0, 2024 - 1 

Sub-activity 2 - – Development and implementation of the module  
 

RESULT INDICATOR:  
- Record for commissioning of the of the data storage sites (mainly the data center 

of SJC and the back up one in SAC) - 2023 - 0, 2025 - 2 
 

6.2. Indicator/s, including effect 



 

Indicative time schedule - activity 1 

 Months 1 2 3 4 5 6 7 8 9 10 11 12 13 

1 

Making an action plan and establishing the scope 

of the study and approval by the administrative 

head. An order to be Issued by the administrative 

head to appoint a team to implement the plan. 

1 1 1 

         

 

2 

Carrying out research for countries and judicial 

institutions pointed out by the plan, throughout 

contacts with branch organizations and business 

trips of judges and court employees. 
   

2 2 2 2 2 2 

   

 

3 

The plan implementation team presenting a 

report, containing findings on good practices and 

proposals.          

3 3 3  

4 Adoption of the report by the administrative head. 

            

4 

5 
Explanatory and media campaign for public 

acquaintance. 
5 

         

  5 

 

Indicative time schedule - activity 2 

- Optimization of the work of magistrates and court employees from the system of 
administrative justice by creation of skills and increasing knowledge as well as 
introducing new digital processes, leading to improved service to citizens and 
businesses 

- Improvement of the business environment by ensuring an interrupted legal process 
significantly more independent of emergencies, which, together with electronic 
summoning and the ability to submit electronic documents, should lead to an even 
faster process;  

- Improvement of the service to citizens and business by providing the possibility to 
hold remote open court hearings, electronic filing and receipt of documents  

- Improvement of the service to citizens and businesses by providing the possibility to 
hold remote open court hearings, electronic filing and receipt of documents;  

- Facilitation of summoning and notification on administrative cases by introducing an 
electronic summoning and notification system. Achieving savings and a more 
environmental friendly justice process. 

7. Does the implementation of the project require a procedure under the Public 
Procurement Law?  

YES 

7.1. If a procedure under the Public Procurement Law is required, what part of 
the activities and the financial resource will be subject of the public procurement? 

  Due to the nature of the activities under the project, all activities except those for project 
management, those involving magistrates and court staff for analysis, will be a subject of a 
public procurement. 

7.2. If a procedure under the Public Procurement Act is started, what is the 
indicative schedule for its implementation?  



 Months 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 

Research, analysis and development of a task for 

matching EDIS with the Electronic Portal for 

summoning of SJC and that of DAEU  

1 1 1 

  

  

       

 

2 

Organizing a procedure for selection of a 

contractor and assigning the implementation of 

the OP.    

2 2 2 2 2 

      

 

3 Development and adoption of design 

     

  

 

3 3 

    

 

4 Module development. 

     

  

 

4 4 4 4 

  

 

5 
Purchase of the necessary machines and 

equipment for operation of the module. 
     

  

 

5 5 5 5 

  

 

6 
Configuring and commissioning of the machines 

and equipment  
     

  

    

6 6 

 

 

7 
Test operation of the system and elimination of 

omissions and inaccuracies  
     

  

    

7 7 7  

8 
Configuring and commissioning of the module 

             8 8 

9 
Explanatory and media campaign for public 

acquaintance. 
               

 

Indicative time schedule - activity 3 

 Months 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 

1 

Research - analysis and development of a task for 

elaboration of a module for interconnection of EDIS 

with EISS - digital exchange of case information. 

1 1 1 1 1   

 

  

      

 

2 
Organizing a procedure for selection of a contractor 

and assigning the implementation. 
     

2 2 2 2 2 
      

 

3 Development and adoption of design.           3 3      

4 System development.           4 4 4 4 4   

5 Purchase of the necessary machines and equipment 

for operation of the system. 

            5  5   

6 Configuring and commissioning of the machines and 

equipment. 

            6 6 6 6  

7 Test operation of the system and elimination of 

omissions and inaccuracies  

              7 7  

8 Configuring and commissioning of the system.                8 8 

9 Explanatory and media campaign for public 

acquaintance. 

9 9             9  9 

 



Indicative time schedule for activity 4 

 

Months 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 

1 

Research - analysis and 

development of a task for 

digital remote submission 

and receipt of electronic 

documents on court cases 

by the parties and their 

procedural 

representatives; 

1 1 1 1 1 1                                         

2 

Organizing a procedure 

for selection of a 

contractor and assigning 

the implementation.  

         2 2 2 2 2                               

3 
Development and 

adoption of design. 
                 3   3  3                         

4 . System development                       4 4 4 4 4 4 4 4 4 4         

5 

Purchase of the necessary 

machines and equipment 

for operation of the 

system  

                    

 

5 5 5 5 5 5 5 5 5 5 5         

6 

Configuring and 

commissioning of the 

machines and equipment.. 

                        6 6 6 6 6 6 6 6 6 6 6 

 

    

7 

Test operation of the 

system and elimination of 

omissions and 

inaccuracies Training 

                        7 7 7 7 7 7 7 7 7 7 7 7     

8 

Configuring and 

commissioning of the 

system  

                            8 8 8 8 8 8 8 8 8 8 8 8 

9 

Explanatory and media 

campaign for public 

acquaintance. 

9 9     9    9             9 9 9 

 

Indicative time schedule for activity 5 

 

Months 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 

1 

Research, analysis and 

development of 

assignments for 

conducting remote 

closed and open court 

hearings of court panels. 

1 1 1 1 1 1                                         

2 

Organizing a procedure 

for selection of a 

contractor and assigning 

the implementation.  

         2 2 2 2 2                               



3 
Development and 

adoption of design. 
                 3 3 3       

 

                

4 System development.                     

 

4 4 4 4 4 4 4 4 4 4 4         

5 

Purchase of the 

necessary machines and 

equipment for operation 

of the system  

                    

 

5 5 5 5 5 5 5 5 5 5 5         

6 

Configuring and 

commissioning of the 

machines and equipment  

                        6 6 6 6 6 6 6 6 6 6 6      

7 

Test operation of the 

system and elimination 

of omissions and 

inaccuracies Training  

                        7 7 7 7 7 7 7 7 7 7 7 7     

8 

Configuring and 

commissioning of the 

system  

                            8 8 8 8 8 8 8 8 8 8 8 8 

9 

Explanatory and media 

campaign for public 

acquaintance. 

9 9     9    9             9 9 9 

 

Indicative time schedule for activity 6 

Months 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 

Research, analysis and 

development of assignments 

for a partial equipment of  SJC 

data center  

Research, analysis and 

development of an assignment 

for a backup data center 

1 1 1 1 1 1                                         

Organizing a procedure for 

selection of a contractor and 

assigning the implementation.  

         2 2 2 2 2                               

Development and adoption of 

design. 
                 3 3 3                         

Project implementation.                     

 

4 4 4 4 4 4 4 4 4 4 4         

Purchase of the necessary 

machines and equipment for 

the data storage site 

                    

 

5 5 5 5 5 5 5 5 5 5 5         

Configuring and 

commissioning of the 

machines and equipment  

                        6 6 6 6 6 6 6 6 6 6 6 6     

Provision of connectivity 

between the SAC building and 

the  data storage site 

                        7 7 7 7 7 7 7 7 7 7 7 7     



                           

Configuring and 

commissioning of the data 

storage site 

                            8 8 8 8 8 8 8 8 8 8 8 8 

Explanatory and media 

campaign for public 

acquaintance. 

9     9 9 9 9  9             9  9 

 

8.  Demarcation and complementarity 

8.1. If similar projects have been implemented (regardless of their source of funding), 
describe how this project upgrades/ complements the achieved by the previous projects. 
 

The project upgrades the EDIS information system by adding new functionalities and 
connectivity with other systems. The result of the project would be more electronic 
services for citizens and businesses and would contribute for improvement of the business 
climate in the country by facilitating notification, inquiries, case tracking and electronic 
filing. 
The project would directly result in new opportunities for judges and magistrates to work 
in an electronic environment, including remotely, which would prepare the administrative 
justice system to work in a pandemic situation such as that of KOVID 19 and in a state of 
emergency. Also, this would result in maximum preservation of the pace of work of the 
administrative courts and SAC and, accordingly, to a fast jurisdiction for the society even in 
emergency situations. 

8.2. If similar projects are envisaged under the Partnership Agreement programs, the 
centrally managed instruments of the EU or the Fair Transition Fund, outline the 
demarcation with this project. 

For the moment we are not aware of such projects. 

9. Does the project contribute directly to the achievement of any of the specific 
recommendations of the Council addressed to Bulgaria in the framework of the 
European Semester in the period 2017-2020? Please describe how. 

The project would contribute to the implementation of the recommendation for improvement of 
the business climate in the country. 

10. Does it contribute to the implementation of a reform in a given sector? Please describe 
how.  

The implementation of the activities envisaged in this project would contribute to the 
continuation of the judicial reform by modernization of the system of administrative justice 
through acquisition and improvement of skills and implementation of more efficient and rational 
work process relevant to the current trends in the sector. The planned activities focus on faster 
and more transparent justice. 

The objectives of the project are directly related to the accompanying measures for 
implementation of the identified as a priority for the Republic of Bulgaria reforms, in line with the 
national and European guidelines and strategies – support of the digitization process, assistance 
in environmental efficiency policy and environmental protection, the acquisition and 
enhancement of skills in magistrates and judicial staff. 

The impact of the project is in supporting administrative justice in the process to mitigate 
the economic and social impact of the COVID-19 pandemic. 

In order to fulfill the objectives of the project, legislative changes should be made in the 



 

 

 

 

 

 

Administrative Procedure Code, which to introduce the possibility to hold remote open and 
closed court hearings in the administrative process. As far as the Supreme Administrative Court 
does not have a legislative initiative, the Ministry of Justice has envisaged relevant reform that 
would be implemented as one of the essential prerequisites for some of the project activities 
according to a plan - schedule for necessary and planned reforms. 

 

11. Does the project contribute to the development of some of the aspects of the 
sustainable economic development? Please describe how  

As the administrative courts and SAC exercise supreme supervision over the legality of the acts of 
the administrative bodies in sectors such as environment, energy, finance, social activities, etc. 
which are the base of sustainable economic development according to the Action Plan: Financing 
for Sustainable Growth of the European Commission, we believe that achieving faster, more 
efficient and transparent administrative justice would contribute to the development of these 
aspects. Examples of this are: the supervision of the legality of the acts of the regulatory bodies, 
the ministers as well as the respective agencies and commissions. 

12. Does the project contribute to the implementation of the objectives of the National 
Development Program BULGARIA 2030? Please describe how. 

The successful implementation of this project would contribute to the following objectives of the 
National Development Program BULGARIA 2030: 

- Indicator 2 (Increase of the index for the penetration of digital technologies in the 
economy and society DESI) from objective 1 - Accelerated economic development; 

- National priorities P4 - circular and low-carbon economy and P5 - clean air and biodiversity 
with corresponding goals for sustainable development, 12 - responsible consumption and 
13 - fight against climate change. 

- National priority P8 - Digital connectivity from development axis 3 - Connected and 
integrated Bulgaria; 

- Increasing the values of the index - Pillar "Institutions" and Pillar "Index for online services 
OSI index for the development of e-government EGDI of UN". 
 

13. Does the project contribute to the implementation of the objectives and priorities set 
out in the Integrated National Energy and Climate Plan? If yes, please describe how. 
how. 

- 


