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Project Application Form 

Under the Recovery and Resilience Facility 
 

1. Project name 

DIGITISATION OF MUSEUM, LIBRARY AND AUDIOVISUAL FONDS 

2. Description of the project (objectives, main activities) 

The main objective of the project proposal is to carry out a comprehensive reform of the 
country’s policies on digitisation, protection and preservation of cultural heritage and to 
ensure that all stakeholders have free access to the country’s cultural wealth, on an equal 
and unrestricted basis. 

The project also has the following specific objectives: 

- Introducement of uniform standards for the digitisation of the fonds of museums, 
libraries, the Bulgarian National Film Archive (BNFA), the Bulgarian National 
Television (BNT) and the Bulgarian National Radio (BNR); 

- Establishment of a uniform methodology for the implementation of the digitisation 
process at national level in order to introduce a single coordinated approach with 
centralised control; 

- Creating a single electronic platform to store the country’s cultural heritage in digital 
form and to be installed on the State Hybrid Private Cloud (SHPC); 

- To encourage the work of stakeholders in a digital environment to enhance their 
skills. To improve access to work and distance learning materials for employees in 
the field of culture, education, researchers, learners, as well as access to 
information and education for disadvantaged people and people from vulnerable 
groups. 

The COVID-19 pandemic highlighted the great importance of digital technologies for the 
development of the country’s economy and the need to take urgent measures to 
accelerate the digitisation process in all economic and social sectors, including culture. 
Central efforts to harness the potential of digital technologies are not only necessary but 
also mandatory. 

A strategic document “Bulgaria’s Digital Transformation 2020-2030” was adopted in 2020, 
according to which the development of digital technologies and their uptake in all spheres 
of economic and social life makes it necessary to rethink the approach in terms of 
harnessing their outstanding potential for improving the competitiveness of the Bulgarian 
economy, strengthening supply and demand and the efficiency of public services and 
successfully addressing major social challenges by 2030. 

The country still faces several challenges in terms of social indicators identified in support 
of the European Pillar of Social Rights. The level of digital skills of the population remains 
incredibly low, with only 29% of the population (16-74 years) indicating that they have 
basic or more in-depth digital skills. By comparison, this value at EU level is 57%. The use 
of ICT in schools is not optimal and the overall results in digital education remain weak. 
Innovative teaching methods using ICT need to be introduced. The project will increase 
the possibility to use ICT in the educational process by using digitalized content for some 
of the curriculum subjects. At the same time, it will indirectly contribute to complementing 
the state's measures to increase the digital skills of the population. 

In addition, inequality of opportunity remains a challenge, with educational outcomes and 
poverty intricately linked. Children of low-skilled parents continue to be at higher risk of 
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poverty than children of high-skilled parents. The platform will ensure free and equal 
access for all to the cultural heritage. It will provide an additional opportunity for people 
with low income and no opportunities to invest in education, tourism, and culture, to gain 
access to educational information, and touch the cultural values of the state. By providing 
wide access to digitized content, the project will help develop the inclusive nature of the 
educational process, improve knowledge and training in less developed regions of the 
country, and reduce the number of early school leavers. This way it will indirectly improve 
the employment prospects of young people. 

Free and equal access to information to support the educational process will indirectly 
contribute to the reduction of major regional and spatial differences in the country. It will 
also indirectly contribute to decreasing the level of inactivity of specific groups by 
expanding the tools for providing additional opportunities for education and training. 

On the other hand, the introduction of digital technologies is progressing slowly in both the 
public and private sectors. 

According to the European Commission’s Digital Economy and Society Index 2020 (DESI), 
although Bulgaria performs relatively well in connectivity and has made significant 
improvements in the e-government dimension, which reports an increasing number of 
users, Bulgaria still ranks 28th and has not performed particularly well on some DESI 
indicators compared to other Member States. 

The implementation of this project will promote the overall process of preserving and 
promoting different types of cultural value items nationally and globally. This is also one of 
the main long-term priorities of the Ministry of Culture. This priority also reflects the main 
objectives set out in the National Development Programme “Bulgaria 2030”, namely to 
develop and preserve cultural wealth and exploit its potential as a tool for social cohesion, 
to stimulate creative and innovative thinking, and to generate economic benefits. These 
objectives in turn correspond to the priority areas defined by the European Commission (in 
particular ‘Modernise’ and ‘Reskill and Upskill’) of the Recovery and Resilience Facility to 
address the COVID-19 crisis. 

It is undeniable that digital technologies will play a key role in restoring the cultural sector, 
which was one of the hardest hit by the crisis. A key reform of state policy on the 
preservation of cultural heritage, as well as making it accessible to all stakeholders, on an 
equal and unrestricted basis, will be crucial for the recovery of the sector, given that a key 
function of the state in this direction is the preservation of cultural heritage. It is necessary 
to centralise the process of digitising cultural heritage in order to fully cover conservation 
and preservation activities and to provide universal access at national, European and 
global level. Basic rights for citizens in the educational, cultural and social spheres will be 
ensured. 

It is envisaged to establish uniform standards for the digitisation of tangible and intangible 
cultural heritage and a uniform methodology through which the digitisation process will be 
carried out. The standards established by the project will subsequently be reflected in the 
regulatory framework in this area and will be binding for all stakeholders involved in the 
process of digitising the country’s cultural heritage. 

The project activities will be implemented in the national and regional museums, the 
National Library, regional libraries, as well as in the Bulgarian National Film Archive 
(BNFA), the Bulgarian National Radio (BNR) and the Bulgarian National Television (BNT), 
which are one of the most important cultural institutions that preserve and represent the 
cultural, historical, literary and audiovisual heritage of our country. 

In order to ensure uniform access at national and European level to the digitised content, it 
is also envisaged to set up a single electronic platform providing online access to the 
outputs of the digitisation process for citizens, businesses, science and education. There 
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will also be an automatic exchange of data between different administrations for the 
exchange of information in the field of cultural heritage protection. The effects of this 
project will reach different circles of the population, providing not only a direct opportunity 
to learn about the Bulgarian cultural heritage and diversity, but also contribute to raising its 
level of awareness, general culture and improving educational outcomes at national level. 
It will also enable people from vulnerable and disadvantaged groups to access the 
country’s cultural heritage on an equal basis. 

The digitised content, which will be accessible through the single electronic platform 
created under the project, will enable virtual tours and virtual expositions (where 
applicable) as well as 2D, 3D and VR images for the benefit of the public, tourism, as well 
as for scientific and educational purposes. 

At the same time, the project will further build up institutional expertise by increasing the 
number of qualified professionals in the cultural sector in the field of digitisation of tangible 
and intangible cultural heritage. 

The project is planned to be implemented through three components, with three 
beneficiaries, as follows: 
 
COMPONENT 1 
Beneficiary: Ministry of Culture of the Republic of Bulgaria 
Total budget for Component 1: BGN 55,146,000 
 
ACTIVITY 1. Introducement of uniform standards and methodology for digitisation 
of museum, library and audiovisual content. 
 
- Uniform standards for digitisation. 
Defining a common framework of standards consisting of five units reflecting the 
specificities of the content for digitisation and the related activities and equipment for: 
museums, libraries, Bulgarian National Film Archive, Bulgarian National Radio and 
Bulgarian National Television. This work will follow a study of the existing national and 
European regulatory framework in the field, a study of good practices and compatibility 
criteria for digitised content in this field in the EU and worldwide. 

 
- Uniform methodology for coordinated digitisation. 

The project envisages the development of a uniform methodology to define the following: 

 the criteria and approach for determining which institutions will be coordinators of 
the digitisation process at national level; 

 The criteria and approach for determining which existing digitisation centres1 in the 
museum and library network will be further developed by the project and which area 
they will serve as coordinators of the digitisation process at regional level; 

 the criteria and approach for prioritising content to be digitised in museums, 
libraries, BNFA, BNR and BNT 

 the criteria for conducting an internal audit of the available digital content in 
museums, libraries, the Bulgarian National Film Archive, the Bulgarian National 
Radio, and the Bulgarian National Television at the collection level; 

 collections that can be further developed in the spirit of modern digital 
transformation (big data search methods in digital content and visualization). 

 

                                                
1The unified methodology will determine which museums and libraries are eligible to be digital hubs of the project 

and which area they will serve, and which institution will be the coordinator of the digitisation process at national 
level. 
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ACTIVITY 2: Acquisition of a single electronic platform for digitisation and access 
as well as a data storage centre for the digitised content. 

 
- Single electronic platform for access. 

The project foresees the acquisition of an electronic platform for aggregation of the 
digitized content from museums, libraries, BNFA, BNR and BNT, and the digitised 
content will be made publicly and securely accessible from anywhere in the world for 
the purposes of education, science, tourism, institutions and others. 
This electronic platform will be managed centrally by the Ministry of Culture and will 
have a public and official part. The platform will be installed and operated on the State 
Hybrid Private Cloud (SHPC) infrastructure supported by the State e-Government 
Agency (SEGA). 
The platform will provide online access to digitised content from museums, libraries, 
BNFA, BNR and BNT located in the public domain, as well as access to protected 
content. 
Secure access will be granted for official purposes to state administration and law 
enforcement authorities for the preservation and preservation of cultural heritage. 
It is also envisaged that the platform will be integrated with the single portal for access 
to e-government services hosted by the SEGA, as well as the upcoming e-Culture 
portal of the Ministry of Culture, thus allowing for easy application of e-services. 
The platform and uniform standards will make it possible to connect to similar 
platforms operating in different countries. 

 Training staff from museum, libraries and BNFA, BNT, BNR to work with the 

platform. 

 
- Data storage centre. 

For the purpose of storing the content digitised under the project, technological means 
will be purchased to absorb big amounts of digitised content in order to build on the 
storage facility maintained by the SEGA. The project foresees to build on SEGA’s 
existing database storage centre with the necessary levels of security and access for 
citizens and institutions, together with the SEGA. 
The data storage centre will provide state-of-the-art technological tools for the secure 
and reliable storage of digitised information as well as access to it of the required 
quality. 

 
ACTIVITY 3: Technological provision of digital hubs. 
 

Sub-activity 3.1. Providing high-tech means and a mobile digital hub, as well as 
providing highly qualified staff to digitise the main volumes of cultural goods in 
museums. This activity may also be carried out by an external contractor selected 
under the Public Procurement Act. 
 
Sub-activity 3.2. Providing supplementary/equipment with means for digitisation and 
for maintaining the necessary climate conditions at 28 existing museum digitisation 
centres. These digital hubs can also serve other museums. The digital hubs will 
ensure the sustainability of the project as they would digitise newly acquired cultural 
value items. 
 
Sub-activity 3.3. Providing supplementary/equipment with means for digitisation and 
for maintaining the necessary climate conditions at 10 existing library digitisation 
centres. These digital hubs can also serve other libraries. 
 
Sub-activity 3.4. Equipment with means for digitization of the Bulgarian National 
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Film Archive. 
- The complete technical system consists of: a scanner (with options) that must be 

able to generate high resolution output files as well as low-speed files, input, 
storage and processing capability. The storage, access and processing of digitised 
information must be carried out by modern technological means. 

 
ACTIVITY 4: Building expert capacity for digitisation. 

 
Sub-activity 4.1. Establishment of a national expert advisory council, which will 
monitor the implementation of project activities - the council will consist of experts from 
the Ministry of Culture, Bulgarian National Library, National History Museum, 
representatives of regional libraries, regional museums, BNFA, BNT, BNR, Bulgarian 
Library and Information Association, the Association of Museums, and other 
stakeholders. 
Sub-activity 4.2. Training of museum specialists at the museum digital hubs that will 
also serve other museums in the area. Museum professionals will be trained to create 
metadata, digital transformation and use of big data in the field of digitized cultural 
heritage. Training of 280 professionals is foreseen. 
Sub-activity 4.3. Training of staff for digitisation in library digitisation hubs to serve 
other libraries in the area. Staff will be trained will be trained to create metadata, digital 
transformation and use of big data in the field of digitized cultural heritage. Training of 
100 professionals is foreseen. 
Sub-activity 4.4. Provision and training of 11 specialists to carry out the preparatory 
and digitisation processes in the Bulgarian National Film Archive. The staff also be 
trained will be trained on digital transformation and use of big data in the field of 
digitized cultural heritage. 

 
ACTIVITY 5: Digitisation of museum, library and film fonds. 
It is envisaged under this activity, and in parallel with the process of digitisation and 
creation of new digital content, to integrate with the already existing digital content created 
by previous projects, which will also be accessible through the single platform that will be 
acquired under Activity 2. 
 
The project is foreseen to digitalise 1 million movable cultural assets. 
 
Sub-activity 5.1. Digitisation of museum fonds. 
- Creation of metadata on cultural goods by transcribing the information about the relevant 

movable cultural assets (MCAs) from the relevant inventory book, updating and 
completing (where necessary) attributes such as description, weight, dimensions, etc. 
Data relating to the participation of the movable cultural value items in exhibitions and 
possible restoration, if any, shall also be recorded. 
Method of implementation: Due to the nature of these operations, they can only be 
carried out by museum professionals, who also determines the large human and time 
resources that will be needed to carry out the activity. 

- Creation of respectively one-dimensional, two-dimensional or three-dimensional images 
according to the type of objects. 
Method of implementation: the activity will be carried out by an external contractor 
selected under the Public Procurement Act. 

- Photography of virtual tours for museums in the country to be uploaded to the electronic 
platform acquired under the project to showcase museums and/or their collections, 
which will be digitised by the project. 
Method of implementation: the activity will be carried out by an external contractor 
selected under the Public Procurement Act. 
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Sub-activity 5.2. Digitisation of library collections.  
Creating new resources and pooling existing resources. This activity will produce high 
quality digital copies in a uniform format. The project is intended to digitise or further 
enriched for improved full-text search: periodicals going to the Second World War in 
Bulgaria, as well as book registrations, all protected by copyright, totalling approximately 
1,000,000 pages. 
- Generation of standardised metadata: The creation of metadata on digitalised titles and 

for the presentation of articles in a database; 
- All already digitised library resources produced to the required standards will be able to 

be integrated into the new platform for electronic access; 
- Digital documents will be accessible via European and international digital libraries. 
 
Sub-activity 5.3. Digitisation of the BNFA fonds. 

 
- Preparing and cleaning films for digitisation by high-tech devices. The process involves 

checking the condition of each film copy or interpositional and cleaning it (time will 
depend on the condition of the bands, the number of labels and stickers and the 
synchronisation of sound and image).  

For this purpose, equipment purchased under Activity 3 will be used to allow a faster 
process in the selection and preparation of the copies. Cleaning will be carried out using 
automatic devices with a moisture compartment. The cleaning device must be installed in 
a controlled environment with ventilation and air conditioning as they use materials such 
as chlorethylene which are hazardous. 

- Film digitisation, which involves the following steps: 
- Recovery or preparation: inspection, repair and cleaning; 
- Digitisation of image and sound; 
- Post-treatment: colour corrections and transcoding; 
- Digital archiving: save copies of files in the digital archive and make 

backup; 
- Quality check. 

It is important that the pace of operation of the preparation units coincides with that of the 
digitisation units. Given the volume of digitisation, efficiency of the process will be 
achieved by rotation of several technicians in the operation of the scanner. The selection 
of a scanner fully determines the speed and quality of the digitisation and format of the 
digital files generated. The post-processing system may be used before and after storage, 
depending on the need: (a) Enhancement of digital quality or (b) Creation of file formats by 
re-recording. 
 
ACTIVITY 6: Providing a safe environment for the long-term preservation of BNFA 
fonds. 
For the purposes of preserving the physical film tapes of the BNFA, storage facilities need 
to be equipped to maintain optimal climate conditions for the storage of acetate and nitrate 
film parts. Means must be purchased for repackaging the strips into pH-neutral, ventilated 
plastic containers (certified plastic boxes) and sorting and separating originals and copies 
in a suitable storage place. An air-conditioning system that maintains a constant relative 
humidity below 40 % without direct exposure to light as well as air ventilation is necessary 
to prevent the accumulation of dust and to eliminate acidity in the air. To slow down 
hydrolysis and decomposition in which acids are released in storage facilities (acetic 
syndrome), films affected by acetic syndrome must be separated from others and film 
tapes separated from audio recordings and placed in different areas of storage. 
 
 
COMPONENT 2 
Beneficiary: Bulgarian National Radio 
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Total budget for Component 2: BGN 2,443,738 
 
The ‘Golden Fund’ of BNR consists of more than 1 500 000 sound units and has been built 
and maintained systematically since January 1935. It is the oldest and richest 
documentary audio fund of Bulgaria. It has significant historical and cultural value, not only 
for Bulgaria, but also for Europe.  This fund is actively used by BAS, universities, 
community centers, the National Film Center, research institutes, the State Archives, etc. 
Construction of a high-capacity optical connection to the BNR tape storage facility in 
Borovets to provide a direct internet connection with the BNR headquarters and the newly 
established tape storage facility in Sofia. This communication link will allow the creation of 
jobs for digitization in the tape storage facility in Borovets, where the Golden Fund of the 
Bulgarian National Radio is stored. 
Purchase and installation of a tape library for digital storage of audio files. 
Component 2 will build on the digitalization process for the preservation of the sound 
cultural heritage in the archival fund of the Bulgarian National Radio by performing the 
following activities: 
 
ACTIVITY 1. Equipment with means for digitisation of the Bulgarian National Radio.  

- Purchase of equipment to form separate booths for the digitisation of bands, CDs and 
DAT-cassettes and the subsequent storage of the digitised content on the platform 
acquired under Component 1. 

- Purchase of a strip library for digital storage of audio files. 
- Provision of technological means for digitising audio data and its subsequent storage 

and access via the platform acquired under Component 1. 
 

ACTIVITY 2. Building on expert capacity in digitisation with BNR 

 BNR experts will be trained to create metadata, digital transformation 

and the use of big data in the field of digitized cultural heritage. 

 

 
ACTIVITY 3: Digitisation of the BNR fonds.  
The digitisation process will start with all tapes of the meetings of the Bulgarian National 
Assembly that have been recorded since 1935. Some of the tapes in the archive are 
unique and do not have back-up copies. It is envisaged that all recordings of National 
Assembly meetings will be digitised within the project. 
The following expert capacity will be needed to carry out the process of digitisation of the 

fonds: 

 Tape digitisation experts — 12 part-time workers; 

 Experts to fill in metadata — 10 part-time workers; 

 Tape maintenance experts — 5 part-time workers; 

 Coordinator of the process of digitisation of the BNR fonds — 1 person; 

 Project manager/Supervisor – 1 person; 

 Additional technical staff for maintenance of analog media - 5 people; 

 IT Specialists – 2 workers; 

 Ensuring copyright – 1 person. 

Digitised records will be sent automatically for subsequent storage to the platform 
acquired under Component 1. 
 

ACTIVITY 4: Providing a safe environment for the long-term preservation of BNR 
fonds.  

- Renovation and fitting-out of the two buildings of BNR in Sofia and Borovets, which 
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are intended to preserve the BNR fonds in order to meet the requirements for the 

protection of sound records; 

- Construction of a high-capacity optical connection from the BNR Tape Storage 

Facility in Borovets, to provide a direct internet connection with the BNR 

headquarters and the newly established Tape Storage Facility in Sofia. 

 
 
COMPONENT 3 
Beneficiary: Bulgarian National Television 
Total budget for Component 3: BGN 10,250,000 
 
The content of the BNT archive is an enormous national treasure. Since the creation of the 
TV broadcaster in 1959 to the present day, either as a motion picture, sound band or 
photo material, BNT is storing: theatrical productions, documentaries and feature films; 
journalism, entertainment and music programs of various genres; successes of Bulgarian 
athletes; materials about the socio-political, economic and cultural life of the country, and 
last but not least materials about the everyday life of ordinary Bulgarians reflected in 
information objects and magazine broadcasts. The images preserved are part of the 
cultural heritage of Bulgaria. They are our living memory, but also non-durable memory, 
stored in images and sound. The bulk is not duplicated with other information in the 
country. 
In addition to its own production, BNT keeps materials of Bulgarian movie houses and 
studios from the beginning of the 20st century to the present day. Some of which are lost 
or damaged in the archives of their creators. 
The BNT archive is an integral part of the National Archives Fonds recognised by 
Bulgarian law. 
BNT has the largest audiovisual archive in Bulgaria — 93,000 archival units of film 
programs and objects, 85,000 media with video archive (most of them with more than one 
title), 376,000 titles audio archive, 620,000 frames photo archive, over 1,700 TB digital 
archive. 
BNT keeps the most diverse archives in Bulgaria from the point of view of the information 
medium. Over the years, television has worked with all the technical media used in the 
country — 16- and 35-mm film tape, two-inch rolls, single-inch rolls, Umatik cassettes, 
Betacam cassettes, VHS and SVHS cassettes, DVC PRO cassettes, digital LTO4 
cassettes, DVDs, hard discs, magnetic sound tape, gramophone records, sound DAT 
cassettes, photo negatives, slides, digital files. This highly diverse archive in terms of 
media involves means, people and equipment for its maintenance and reproduction. 
 
ACTIVITY 1. Equipment with means for digitisation of the Bulgarian National 

Television.  

 

A Media Asset Management System will be acquired to ensure: 

 Broadband access to all users in BNT; 

 Access to the archive catalogue; 

 Recording of video, audio and photographic material; 

 Quality control; 

 Installation and putting into service; 

For the functioning of the system, it is necessary to set up an IT infrastructure that meets 

the requirements for rapid transfer and access to information, as well as to acquire 

workstations through which the staff involved in the digitisation process can operate. 

It is also necessary to provide cleaning equipment for the different types of audio and 
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video media used in BNT. 

It is necessary to provide technological equipment for the digitisation of audio and video 

content stored on various media such as audio and video tapes, etc., as well as the 

physical digitisation of available audio and video information. 

For the operational storage of digitised information, it is necessary to provide means for its 

storage. 

The scope of the activity also covers migration and transformation of data, which currently 

exist in different formats and structures. 

 

The physical digitisation of the available audio and video information will be outsourced 

under the Public Procurement Act; 

 

ACTIVITY 2. Building on expert capacity in digitization with BNT: 

 BNT experts will be trained to create metadata, digital transformation and the use 
of big data in the field of digitized cultural heritage. 

 
 

ACTIVITY 3: Digitisation of the BNT fonds. 
 
- 20 specialists are needed to carry out the digitisation activities of the project: recording, 

maintaining inventory, cleaning and digitizing. 
 

- Preparing and cleaning records for digitisation by high-tech devices (time will depend 
on the condition of the bands, the number of labels and stickers and the synchronisation 
of sound and image). 

For this purpose, equipment purchased under Activity 1 will be used to allow a faster 
process in the selection and preparation of the copies. Cleaning will be carried out using 
automatic devices with a moisture compartment. The cleaning device must be installed in 
a controlled environment with ventilation and air conditioning as they use materials such 
as chlorethylene which are hazardous. 

- Digitisation involves the following steps: 
— Recovery or preparation: inspection, repair and cleaning; 
— Digitisation of image and sound; 
— Post-treatment: colour corrections and transcoding; 
— Digital archiving: save copies of files in the digital archive and make backup; 
Quality check. 

It is important that the pace of operation of the preparation units coincides with that of the 
digitisation units. Given the volume of digitisation, efficiency of the process will be 
achieved by rotation of technicians in the operation of the scanner. The selection of a 
scanner fully determines the speed and quality of the digitisation and format of the digital 
files generated. The post-processing system may be used before and after storage, 
depending on the need: (a) Enhancement of digital quality or (b) Creation of file formats by 
re-recording. 
 
ACTIVITY 4. Ensuring a safe environment for the long-term preservation of BNT 
collections. 
In order to preserve physical records, storage rooms need to have equipment to maintain 
optimal climate conditions for the storage of acetate and nitrate film parts. An air-
conditioning system that maintains a constant relative humidity below 40 % without direct 
exposure to light as well as air ventilation is necessary to prevent the accumulation of dust 
and to eliminate acidity in the air. 
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* * * * * * * * * * * * * * * * * * 
 
In the new pandemic environment, the results of the digitisation process will also help 
overcome the consequences of imposed social exclusion by enabling digital 
communication, sharing and exploitation of the created data. 
The digitised content, which will be accessible through the single electronic platform 
created by the project, will include virtual costs and virtual exposures (where applicable) 
for the benefit of the public, tourism, as well as scientific and educational purposes. 
 
It is the responsibility of the project beneficiaries to carry out the relevant activities in 
accordance with the Uniform Standards and Methodology developed under Component 1, 
Activity 1, and to use for this purpose the specialised platform (software) acquired under 
Component 1, Activity 2 to access the digitised content and to forward it for storage to the 
centralised storage centre with the SEGA and SHPC. In addition, the metadata created 
within the digitisation process will be made available to the Open Data Portal of the SEGA. 

3. Beneficiary 

Component 1 — Ministry of Culture 
Component 2 — BNR 
Component 3 — BNT 

4. Time schedule for project Implementation, including activities, stages2 

 
Activity Result 

2021 

Component 1, 
Activity 1 

Prepared documentation and published procedure under 
the Public Procurement Act. Selected external contractor.  

Component 1, 
Activity 3 

Prepared documentation and published procedure under 
the Public Procurement Act. 

Component 1, 
Activity 6 

Prepared documentation and published procedure under 
the Public Procurement Act. 

Component 1, 
Sub-Activity 4.1. Establishment of a national expert advisory council 

Component 2, 
Activity 1 

Prepared documentation and published procedure under 
the Public Procurement Act. Selected external contractor.  

Component 2, 
Activity 4 

Prepared documentation and published procedure under 
the Public Procurement Act. Selected external contractor.  

Component 3, 
Activity 1 

Prepared documentation and published procedure under 
the Public Procurement Act. Selected external contractor.  

Component 3, 
Activity 4 

Prepared documentation and published procedure under 
the Public Procurement Act. Selected external contractor.  

1st half-year 
2022 

Component 1, 
Activity 1 

Unified standards for digitalization and Unified 
methodology for coordinated digitalization of archives have 
been prepared. 

Component 1, 
Activity 2 

Prepared documentation and published procedure under 
the Public Procurement Act. 

                                                
2 The time schedule shall be relevant for determining interim targets within the framework of the 

Recovery and Resilience Plan and is directly related to the disbursement of grant instalments from the 
Recovery and Resilience Fund.  
 



 
 

Page 11 
 

Component 1, 
Activity 3 Selected external contractors.   

Component 1, 
Activity 6 Selected external contractor. 

Component 2, 
Activity 1 

Delivered technological means for digitization of the BNR 
archive.  

Component 3, 
Activity 1 

Delivered technological means for digitization of the BNT 
archive.  

2nd  half-year 
2022 

Component 1, 
Activity 2 Selected external contractors.   

Component 1, 
Activity 3 

Sub-Activity 3.1. - Starting the digitalization process within a 
mobile digitalization center.  
Sub-Activities 3.2. и 3.3. - Delivered technological means for 
digitization of museum, library and film archives.  

Component 1, 
Activity 6 

Provided a safe environment for long-term storage of BNFA 
collections. 

Component 2, 
Activity 4 

Provided a safe environment for long-term storage of the 
BNR archive. 

Component 2, 
Activity 2 

Trained BNR employees to create metadata and work with 
digitalization tools. 

Component 3, 
Activity 4 

Provided a safe environment for long-term storage of the 
BNT archive. 

Component 3, 
Activity 2 

Trained BNT employees to create metadata and work with 
digitalization tools. 

1st half-year 
2023 

Component 1, 
Activity 2 

Delivered technological means for storage of the digitized 
content. 

Component 1, 
Activity 5 

Digitization of museum, library and film collections by the 
mobile center - 5% of the indicator. 

Component 2, 
Activity 3 Digitization of the BNR archive - 10% of the indicator. 

Component 3, 
Activity 3 Digitization of the BNT archive - 10% of the indicator. 

2nd half-year 
2023 

Component 1, 
Activity 2 Developed Unified electronic access platform.  

Component 1, 
Activity 5 

Digitization of museum, library and film collections by the 
mobile center - 10% of the indicator. 

Component 2, 
Activity 3 Digitization of the BNR archive - 20% of the indicator. 

Component 3, 
Activity 3 Digitization of the BNT archive - 20% of the indicator. 

1st half-year 
2024 

Component 1, 
Activity 2 

Migration and testing of the Unified electronic platform for 
access on SHPC. 

Component 1, 
Activity 4 

Prepared documentation and published procedure under 
the Public Procurement Act. Selected external contractor. 

Component 1, 
Activity 5 

Digitization of museum, library and film collections by the 
mobile center - 15% of the indicator. 

Component 2, 
Activity 3 Digitization of the BNR archive - 30% of the indicator. 

Component 3, Digitization of the BNT archive - 30% of the indicator. 
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Activity 3 

2nd half-year 
2024 

Component 1, 
Activity 4 

Trained museum, library and film staff to create metadata. 
Working with the single platform. 

Component 1, 
Activity 5 

Digitization of museum, library and film collections by the 
mobile center - 25% of the indicator. 

Component 2, 
Activity 2 BNR employees trained to work with the platform. 

Component 3, 
Activity 2 BNT employees trained to work with the platform. 

Component 2, 
Activity 3 

Digitization and storage of the BNR archive platform - 40% 
of the indicator. 

Component 3, 
Activity 3 

Digitization and storage of the BNT archive platform - 40% 
of the indicator. 

1st half-year 
2025 

Component 1, 
Activity 5 

Digitization and storage of the platform of museum, library 
and film collections - 40% of the indicator. 

Component 2, 
Activity 3 

Digitization and storage of the BNR archive platform - 55% 
of the indicator. 

Component 3, 
Activity 3 

Digitization and storage of the BNR archive platform - 55% 
of the indicator. 

2nd half-year 
2025 

Component 1, 
Activity 5 

Digitization and storage of the platform of museum, library 
and film collections - 60% of the indicator. 

Component 2, 
Activity 3 

Digitization and storage of the BNR archive platform - 70% 
of the indicator. 

Component 3, 
Activity 3 

Digitization and storage of the BNT archive platform - 70% 
of the indicator. 

1st half-year 
2026 

Component 1, 
Activity 5 

Digitization and storage of the platform of museum, library 
and film collections - 80% of the indicator. 

Component 2, 
Activity 3 

Digitization and storage of the BNR archive platform - 85% 
of the indicator. 

Component 3, 
Activity 3 

Digitization and storage of the BNT archive platform - 85% 
of the indicator. 

2nd half-year 
2026 

Component 1, 
Activity 5 

Digitization and storage of the platform of museum, library 
and film collections - 100% of the indicator. 

Component 2, 
Activity 3 

Digitization and storage of the BNR archive platform - 100% 
of the indicator. 

Component 3, 
Activity 3 

Digitization and storage of the BNT archive platform - 100% 
of the indicator. 

 

4.1. When can the project implementation start at the earliest after its 
approval? 

Up to 1 month after project approval. 

5. Indicative financial resource by activity, including sources of financing 
(national budget, European funding, private funding, IFIs) 

The indicative financial resources for the implementation of this project are BGN 
66,742,000, with an estimated European funding of 100 % from the Recovery and 
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Resilience Facility. 
The numbers break down as follows: 

 
Component 1 (Museums, libraries, BNFA): BGN 54,048,262 
Activity 1 (Uniform standards and methodology):                                              BGN 80,000 
Activity 2 (Single Platform and Storage Centre):                                    BGN 24,846,393.00  
Activity 3 (Technology for Digital Hubs):                                                       BGN 3,105,799 
Activity 4 (Expert capacity):                                                                             BGN 195,000 
Activity 5 (Digitisation):                                                                               BGN 25,481,070 
Activity 6 (Safe storage environment):                                                             BGN 340,000 
 
Component 2 (BNR): BGN 2,443,738 
Activity 1 (Equipment for digitisation):                                                             BGN 370,000  
Activity 2 (Upgrading of expertise):                                                                    BGN 10,000  
Activity 3 (Digitisation):                                                                                  BGN 1,243,258 
Activity 4 (Safe storage environment):                                                            BGN 820,480  
 
Component 3 (BNT): BGN 10,250,000 
Activity 1 (Equipment with means of digitisation):                                        BGN 7,550,000 
Activity 2 (Upgrading of expertise):                                                                   BGN 10,000 
Activity 3 (Digitisation):                                                                                 BGN 2,540,000  
Activity 4 (Safe storage environment):                                                             BGN 150,000 
 
The budget was prepared by the Ministry of Culture together with representatives of 
museums, libraries, BNF, BNR, BNT. 

5.1. Indicative allocation of the financial resource, depending on the type of 
expense 

- Physical capital (purchase of plant and equipment) - 46.5% 
- Engineering (design, construction, author 's supervision) - 1.7% 
- Labour (wage costs, consultancy services...) – 44.1% 
- Technology (acquisition costs of NMDs - patents, platform software, etc.) – 7.4%. 

Human capital (upskilling, reskilling...) - 0.3% 
 

6. Indicators 

6.1. Result indicator/s 

1. Unified standards for digitalization of the funds of museums, libraries, the Bulgarian 
National Film Archive (BNFA), the Bulgarian National Television (BNT) and the 
Bulgarian National Radio (BNR) (Milestone) 
Initial Value — 0 % [2021] 
Final value — 100 % [2022] 

 
2. Unified methodology for implementation of the process of digitalization of new and 

enrichment of available content at the national level, which introduced a single 
coordinated approach with centralized control (Milestone) 
Initial Value — 0 % [2021] 
Final value — 100 % [2022] 
 

3. Created and acquired Unified electronic platform to store in digital form the cultural 
heritage of the country and to be installed on the State hybrid private cloud 
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(Milestone) 
Starting value — 0 % [2021] 
Intermediate value — 70 % [2022] 
Final value — 100 % [2023] 

 
4. Equipped Storage Centre for Digital Content  

Starting value — 0 % [2021] 
Intermediate value — 40 % [2022] 
Final value — 100 % [2023] 
 

5. Technologically supported digital hubs 
Starting value — 0 [2021] 
Final value — 400 [2024] 
 

6. Trained specialists for working with metadata and the created platform for the 
project 
Starting value — 0 [2021] 
Final value — 41 [2022] 
 

7. 1 million cultural assets have been digitised or enriched in museums; 
Starting value — 0 % [2021] 
Intermediate value — 10 % [2023] 

            Final value — 100 % [2026] 
 

8. Digitalised 1 million pages, including periodicals and book registries. 
Initial value 0 % [2021]. 
Intermediate value — 10 % [2023] 

            Final value — 100 % [2026] 
 

9. 3 300 hours of BNFA collections digitised (including feature films (feature-length 
and short films), animations, documentaries and film screenings). 
Starting value — 0 % [2021] 
Intermediate value — 10 % [2023] 

            Final value — 100 % [2026] 
 

10. The content digitised by museums, libraries, BNFA, BNR and BNT shall be 
accessible online on the electronic platform set up under the project. 
Initial value 0 % [2021] 
Intermediate value — 70 % [2023] 

            Final value — 100 % [2026] 
 

11. 3 000 hours of the BNR fonds are digitised. 
Initial value 0 % [2021] 
Intermediate value — 20 % [2023] 

            Final value — 100 % [2026] 
 

12. 3 000 hours of the BNT fonds are digitised. 
Initial value 0 % [2021] 
Intermediate value — 20 % [2023] 

            Final value — 100 % [2026] 

6.2. Effect indicator/s 

1. Increasing public interest in cultural, book and audiovisual heritage sites 
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Initial value – n % [2021] 
Final value — n + 10% [2026] 
 

2. Raising awareness of cultural, book and audiovisual heritage 
Initial value – n % [2021] 
Final value — n + 50% [2026] 
 

3. Providing access to freely accessible data through the content digitized by 
museums, libraries, BNFA, BNR and BNT for public, scientific, educational and 
business purposes 
Initial value – 0 % [2021] 
Final value — 10% [2026] 
 

4. Improving the basic digital skills of people aged 16 to 74 as a result of working 
with the platform 
Initial value – 29 % [2020] 
Final value — 33% [2026] 

7. Does the project require the opening of a procedure pursuant to the Public 
Procurement Act (PPA)? 

Yes. 

7.1. If a procedure under the Public Procurement Act is required, what part of 
the activities and financial resources will be subject of the public 
procurement? 

55.9 % 

7.2. If a procedure under the Public Procurement Act is required, what is the 
indicative schedule for its implementation? 

Component 1: 
Activity 1: The preparation of the documentation for conducting a public procurement can 
start up to 1 month after the start of the project implementation. It is envisaged that the 
implementation of the public procurement until the conclusion of a contract with a 
contractor will be 180 days. 
Activity 2: The preparation of the documentation for conducting the public procurement 
can start up to 7 months after the start of the project implementation. It is envisaged that 
the implementation of the public procurement until the conclusion of a contract with a 
contractor will be 270 days. 
Activity 3: The preparation of the documentation for conducting the public procurement 
can start up to 3 months after the start of the project implementation. It is envisaged that 
the implementation of the public procurement until the conclusion of a contract with a 
contractor will be 270 days. 
Activity 4: The initiation of a procedure under the Public Procurement Act for this activity 
directly depends on Activity 1, Activity 2 and Activity 3. 
Activity 6: The preparation of the documentation for conducting the public procurement 
can start up to 5 months after the start of the project implementation. It is envisaged that 
the implementation of the public procurement until the conclusion of a contract with a 
contractor will be 270 days. 
Component 2: 
It is envisaged that the procedures under the Public Procurement Act, which will be 
conducted by the Bulgarian National Radio, will be carried out in the period 2021-2022. 
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Component 3: 
It is envisaged that the procedures under the Public Procurement Act, which will be 
conducted by BNT, will be conducted in the period 2021-2022. 

8. Demarcation and complementarity 

8.1. If similar projects have been implemented (regardless of their source of 
funding), describe how this project builds on/complements what has 
been achieved with previous projects. 

The project is innovative for Bulgaria in several aspects: the introduction of national criteria 

for digitization, the creation of infrastructure for storage and access to aggregate digital 

heritage, and the creation of a critical mass of digital content, especially in the field of 

audio-visual heritage, which lags far behind. 

No similar activities were carried out at national and centralised level, although many 

institutions are working on the digitization of content and the first professional center for 

digitalization of cultural heritage in Bulgaria was established in 2006, and experience has 

been gained in the participation of projects funded by the EC efforts. This project proposal 

will complement the efforts started within the digitisation measures under the Operational 

Programme “Science and Education for Smart Growth” and projects funded by other 

national and European funds, as well as projects funded under the European Economic 

Area Facility and the Norwegian Financial Mechanism.  

In order to ensure synergy between the activities under this project and the activities 
carried out under previous projects, work will be done to integrate already digitized content 
into the platform built on the project, in order to ensure wide access by all stakeholders 
and to it. 

8.2. If similar projects are envisaged to be implemented under the Partnership 
Agreement programs, the centrally managed facilities of EU or the Just 
Transition Fund, outline the demarcation with this project. 

At the level of already implemented projects, care will be taken to avoid double funding for 
the implementation of activities for digitalization of objects, as well as for equipment and 
provision of expert capacity. 
The project will not support activities funded under another project, programme or any 
other financing scheme deriving from the national budget, the budget of the European 
Union or any other donor programme. 

9. Does the project directly contribute to the implementation of any of the 
Council’s Specific Recommendations addressed to Bulgaria in the 
framework of the European Semester in the period 2017-2020? Please 
describe how. 

The project contributes directly to the implementation of several of the Council’s Specific 

Recommendations addressed to Bulgaria in the framework of the European Semester 

2017-2020. The activities to digitise the valuable fonds of museums and libraries in 

Bulgaria, as well as those of the Bulgarian National Film Archive, the Bulgarian National 

Television and the Bulgarian National Radio, are directly linked to the recommendations to 

Bulgaria, especially when if we consider how the project activities will further develop the 

key cultural, social and communication functions of these media. Given the constraints 

imposed by the pandemic, the provision of easy access to information stored in museums, 

libraries, BNFA, BNT and BNR will make a significant contribution to the educational 
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development of the population, especially in small settlements, of persons from vulnerable 

groups and disadvantaged people, and will be essential to implement the 

recommendations to increase the employability of disadvantaged groups and strengthen 

activation measures, as well as to strengthen digital skills. 

In line with the preamble to the Bulgaria Specific Recommendation for 2020, enhanced 

education and training services and a better-skilled workforce will also strongly support 

recovery and promote inclusive and sustainable growth in the medium term. Improving 

digital skills could help to adapt to the changes in the labor market resulting from 

digitization and the need to work remotely in a digital environment. Improving digital skills 

would have a positive long-term impact on access to education, especially for vulnerable 

groups, and thus contribute to reducing the high drop-out rate. With the implementation of 

this project and the creation of an online platform providing access to cultural values and, 

educational content, will indirectly contribute to increasing the digital skills of the 

population. 

Also, the crisis has underlined the strategic importance of an efficient public administration 

and of a well-functioning digital governance. In this regard, the project responds to 

recommendation number 2, namely: “To improve access to teleworking and promote 

digital skills and equal access to education”. The project also partially responds to 

recommendation number 4: “Minimise administrative burden for businesses by improving 

the efficiency of public administration and strengthening e-government”. 

At present, several challenges remain, in particular those related to education and social 

inclusion. The inclusive nature of education should also be improved, with limited progress 

on the implementation of Recommendation № 4 for 2019, in line with the Assessment of 

the Implementation of the Council Specific Recommendations for 2019. There has also 

been some progress on the implementation of the same recommendation on improving 

employability by strengthening skills, including digital skills. 

In this regard, the project will contribute to a higher level of implementation of the CSR for 

2019 by providing an additional tool that can be used by stakeholders to enhance their 

digital competencies. The creation of the Unified Platform under the project will provide 

wide public access to a digital tool containing a large amount of information about the 

cultural heritage of the country. Using this tool and its set of features will also contribute to 

enhancing skills in the digital environment. The functions that the Platform will provide and 

the activities that individuals can perform on it, will in fact help to promote the five main 

areas of digital competence identified in the Digital Competence Framework adopted by 

the European Commission in 2017. It will help to develop skills for digital literacy, 

formulation of information needs, finding and retrieving digital data, information, and 

content; assessment of the relevance of the content source; storage, management, and 

organization of data, information, and content. The communication skills of individuals will 

be improved through their participation in public digital services, as well as the ability to 

create and edit digital content, the application of copyright and licenses, the ability to 

provide understandable instructions to systems. Problem-solving skills will be enhanced by 

identifying needs and problems in the digital environment, using tools and products. 

Also, the use of information and communication technologies (ICT) in schools in the 

country is still not optimal, and it is necessary to strengthen the introduction of innovative 

teaching methods using ICT. The implementation of the activities under this project will 
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also contribute to the development of this area by providing access to teachers and 

students to data related to the cultural heritage of the country, virtual tours of museums, 

and others. Inequality of opportunities for children in the education system will also be 

reduced by providing wide access to cultural heritage data that can be used in their 

educational process. This also supports the implementation of the above-mentioned 

specific recommendations for 2019. 

The project also contributes to the implementation of Recommendation № 2 and 

Recommendation № 4 of the SCR for 2020 in the part: 

- “Improve access to distance working and promote digital skills and equal access to 

education”; 

- “Minimise administrative burden to companies by improving the effectiveness of 

public administration and reinforcing digital government”. 

With the outbreak of the coronavirus pandemic, the work process had to be reorganized 

and mass employees began to work from home, with this type of organization emerging as 

the norm for much of the industry and people in the labor market. The establishment of the 

Single Platform will support the implementation of remote work processes for cultural 

workers, as well as researchers, educational workers, and other stakeholders. The 

learning process of learners from all levels of education will also be supported, as well as 

access to information and education for disadvantaged people and people from vulnerable 

groups. 

The creation of the Single Platform for Access under the project will also contribute to 

reducing the administrative burden and improving the efficiency of public administration 

and strengthening e-government. Through the provided electronic platform for 

digitalization of content from museums, libraries, BNFA, BNR, and BNT, the digitized 

content will be provided public and secure access from anywhere in the world for the 

purposes of culture, education, science, tourism, institutions and others. The platform will 

have a public and administrative part and will be installed and operate on the infrastructure 

of the State Hybrid Private Cloud (State Cloud), maintained by the State e-Government 

Agency. Protected access will be provided for official purposes to the state administration 

and law enforcement agencies to preserve and protect cultural heritage. The platform will 

be integrated with the single portal for access to electronic administrative services, 

maintained by the State e-Government Agency, as well as for the forthcoming portal of the 

Ministry of Culture "e-Culture", thus providing an opportunity for easy application of 

electronic services. 

In this way, the implementation of the project will indirectly contribute not only to 
addressing the challenges associated with the crisis but will also address the challenges 
facing the Twin transition. 

10. Does the project contribute to the implementation of a reform in a given 

sector? Please describe how. 

A comprehensive reform of the state's policies for digitization, protection and preservation 

of cultural heritage will be carried out to ensure free access of all stakeholders to the 

country's cultural plenty, on an equal footing and without restriction. At present, the 

digitization of cultural values is carried out partially and independently by the institutions. 
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The implementation of the project will centralize and unify the whole process of 

digitalization through the creation (within Activity 1) of Unified standards for digitalization of 

the funds of museums, libraries, the Bulgarian National Film Archive (BNFA), the Bulgarian 

National Television (BNT) and the Bulgarian National Radio (BNR). 

The digitalization process itself, as well as the institutions responsible at the national level 

for the respective areas, will be determined by the Methodology for implementation of the 

digitalization process at the national level, which will introduce a unified coordinated 

approach with centralized control. It will also define the criteria and approach for 

prioritizing the content to be digitized in museums, libraries, BNFA, BNR, and BNT. 

Finally, the provision of unity of information and easy access of citizens, businesses, and 

institutions to the cultural heritage of the country will be ensured through the Unified 

electronic platform created within Activity 2, which will preserve in digital form the cultural 

heritage of the country and to be installed on the SHPC. 

Due to the educational nature of the activities carried out by museums and libraries in the 

country, the improvement of conditions and accessibility to their services is directly linked 

to the implementation of the National Cultural Policy as well as to the National Education 

Objective defined in the 2020 National Reform Programme, namely to reduce the share of 

early leavers from education. Making the values of cultural, literary and audiovisual 

heritage held in museums, libraries, BNFA, BNT and BNR accessible online through new 

technologies will mitigate the economic and social impact of the crisis in the name of social 

cohesion and the reduction of territorial and demographic inequalities. 

11. Does the project contribute to the development of any aspect of sustainable 

economic development? Please describe how. 

The digitisation of the cultural valuе items preserved in libraries and museums, as well as 

the valuable fonds of the Bulgarian National Film Archive, the Bulgarian National 

Television and the Bulgarian National Radio, is a continuation of efforts to develop and 

preserve cultural wealth and exploit its potential as a tool for social cohesion, stimulate 

creative and innovative thinking and generate economic benefits. It is also mentioned as 

an important element in the developing National Strategy for the Development of Culture. 

These measures will lead to increased interest in the activities of these cultural and 

educational institutions, which will ultimately increase interest in cultural heritage, 

education and digital technologies, reduce drop-out rates and increase employment. Such 

a trend will inevitably contribute to sustainable development, especially in economically 

difficult areas of the country where there is high unemployment and no easy access to 

educational and cultural activities. 

The ultimate objective of the project is to build an effectively functioning system with a 

distributed structure, network connectivity between the so-called ‘memory’ institutions, with 

alternative communication channels, mainly electronic at local, national and European 

level, with favourable conditions for creation and distribution of digital content contributing 

to economy, social sphere and environment. 

12. Does the project contribute to the implementation of the objectives of the 

National Development Program BULGARIA 2030? Please describe how. 
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Yes, the digitisation of museum, library, film, radio and television fonds is linked to the 

objective of sustainable cities and communities as well as contributing to all three 

objectives of the National Programme, namely: 

1. For Accelerated Economic Development — Providing access to the literary, 

cultural and audiovisual heritage held in libraries, museums, BNFA, BNR and 

BNT, will contribute both in large cities and particularly relevant in small and 

medium-sized towns to achieving the Digital Economy and Society Index 

(DESI) indicator set out in the programme. The project enables digital 

connectivity between cultural, educational and information institutions such as 

BNFA, BNT, BNR, libraries, museums and archives and will allow them to 

transform their activities into a digital environment. 

2. For the demographic rise, the activities of museums and libraries will help to 

strengthen cultural knowledge and develop lifelong education, retrain and 

improve the computer skills of people of all ages, thus increasing their 

competitiveness on the labour market and reducing migration caused by 

unemployment or age discrimination. 

3. Reducing disparities — cultural and educational institutions such as 

museums and libraries are a key hub for access to culture, education, 

information services and social contacts. Supporting their activities will 

inevitably lead to the achievement of objective III of the Programme, namely 

“more inclusive and sustainable growth, reducing social and territorial 

disparities and fostering shared prosperity”. 

13. Does the project contribute to the implementation of the objectives and 

priorities set out in the National Integrated Energy and Climate Plan? If yes, 

please describe how. 

The establishment of a single platform for the provision of digital content and the 

implementation of the project will ensure consistency with the adopted Integrated Energy 

and Climate Plan of the Republic of Bulgaria, contributing to the reduction of the country’s 

carbon emissions and above all to the implementation of the research, innovation and 

competitiveness dimension by promoting digitisation and developing clean technologies, 

which do not require large physical spaces for their configuration. This will ensure lower 

energy costs and preserve nature. 

In addition, the implementation of the project will not violate the environmental principles 

and objectives of Regulation (EU) 2020/852 of the European Parliament and of the 

Council of 18 June 2020 on the establishment of a framework to facilitate sustainable 

investment, and amending Regulation (EU) 2019/2088, thus avoiding significant damage 

to the environmental objectives. Digitization is a process that qualifies as an 

environmentally sustainable activity and the implementation of the project will contribute to 

the achievement of the environmental objectives set out in Article 9 of Regulation (EU) 

2020/852. The introduction of digital technologies in the process of preservation of the 

country's cultural heritage will contribute to achieving the main goals for a cleaner and 

more competitive Europe; it will make a full contribution to climate neutrality and exploit the 

potential of innovation and digitization. 

 


