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Project Application Form 

Under the Recovery and Resilience Facility 
 

1. Project name 

 
Public support program for development of industrial parks and improvement of their 
infrastructural connectivity 

2. Description of the project (objectives, main activities) 

 
The industrial parks development is a strategic state priority set in the Government Program. 

In pursuance of this priority, was developed an Act  on Industrial Parks (The Act) - project, 

approved by the Council of Ministers and submitted to the National Assembly on 13.08.2020.   

Industrial zones and parks are an important prerequisite for attracting new investments in 

industry. The availability of land for industrial purposes and built elements of the technical 

infrastructure are crutial in the choice of location and are important for the investment 

decision of local and foreign companies. The differentiation of properties and facilities in 

industrial zones, located in regions of the country with well-developed infrastructure and 

access to international transport corridors, supports the flows of materials and finished 

products of the production enterprises in the zones. 

 

The main goal of the Act on Industrial Parks is to create an opportunity to build in a short 

time modern industrial zones with all the necessary infrastructure for investors. This will 

provide investors with the opportunity to start building their production facilities in the parks 

in a short time. 

The new Act also aims to create conditions for promoting innovation in production activities 

for the development of high value-added productions and services, high-tech productions 

and services by providing conditions in industrial parks for the implementation of research 

and development, innovation and transfer of technologies. 

The current project envisages the identification of key industrial parks, the construction of a 

leading infrastructure for each of them and the establishment of a strategic investor in the 

industry (anchor investor) in each of the parks. 

Financial resources from the RRF will contribute to achieving the objectives of the law (the 

bill). The identification of the key industrial parks as per the Act will be performed by the 

Ministry of Economy and the Ministry of Regional Development and Public Works, and for 

this purpose consulting services will be needed, which are provided in item 5.1. 

The development of the industrial sector has a leading role in increasing economic growth, 

creating new jobs and increasing the country's export capacity. In the industry, the projects 

have a long-term horizon and sustainable positive effects on economic development. As the 

capital investments in the production are high, the growth of these investments is an 

indicator of the strategic intentions of the investors for establishment in Bulgaria. 

Taking into account that Bulgaria is getting more attractive as an investment destination, 

and the lasting positive trend of expanding the production capacity of local and foreign 

companies, the possibility of state support for new investments planned by companies would 
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help to significantly increase regional economic activity and improve regional economic 

Indicators. The construction and development of industrial parks in the regions of the country 

will improve their attractiveness to potential investors. 

In combination with successful interaction with the municipal administrations for support of 

the companies in the investment process through the available incentive measures, 

preconditions will be created for a lasting positive tendency of reduction of the imbalance in 

the regional economic development. 

The aim of this project is to create conditions for investment promotion by building key 

industrial parks of strategic importance in different regions of the country to reduce the 

strong disparities in regional economic development. 

Public support and funding for project activities is envisaged through a program funded by 

the Recovery and Resilience Facility (RRF). 

 

The program will have two separate components: 

1. Construction of infrastructure. Includes: 

o Connectivity infrastructure - construction of elements of the technical infrastructure to 

the borders of the park; 

o Specialized infrastructure - necessary for the introduction of research and 

development, innovation and technology transfer, testing laboratories connected to the 

existing organization for the creation of enterprise parks, employee training center. 

o Social infrastructure - kindergarten or day care center for children; dormitory for 

workers in the enterprise in the park. 

 For the construction of infrastructure it is planned to allocate 4/5 of the programme 

funds. 

 

2. Shortening of supply chains and reindustrialization - envisages financing of 

activities for attraction, provision of conditions and retention of strategic investors 

who can contribute to the reindustrialization of Bulgaria, closing the cycle of existing 

productions, increasing the added value and productivity in production. 

For the implementation of this component, It is envisaged to allocate 1/5 of the 

programme funds. 

 

 

The project envisages the following activities: 

 

1. Formulation of criteria for identification of industrial parks of strategic importance, 

for financing of activities that can be supported, based on an analysis of the potential 

for construction and development of key industrial parks; 

2. Identification of key industrial parks of strategic importance for the balanced 

territorial development of the country, according to the Act on Industrial Parks; 

3. Determination and evaluation of elements of the technical infrastructure, of the 

specialized and social infrastructure for each of the selected parks. Financing of 

activities under the component "Infrastructure construction". 

4. Financing of activities for attraction and retention in the industrial parks of strategic 

investors (anchor investors), through a dedicated component "Shortening of supply 
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chains and reindustrialization"; 

5. Technical assistance for the implementation of the project activities and consulting 

assistance - at each of the stages of the project by components (1, 2,3). 

 

Operators of industrial parks (private, with state or municipal participation) registered 

under the Act on Industrial Parks may apply for funding under the program. 

Potential beneficiaries are existing and / or partially constructed industrial parks that 

can be included at the start of the program, as well as potential parks that will be 

identified and structured during the implementation of the program. The availability 

of ready-to-implement projects, projects at an advanced / initial stage, as well as 

potential projects contributes to the rapid start of implementation and to the long-

term sustainability of the program. 

Both private and state and municipal industrial zones are being built in the country. 

An example of a successful partnership between municipalities and a private 

investor is the consistent construction of a large number of industrial zones in Plovdiv 

district, united at a later stage in the Thrace economic zone. 

State Industrial Zones is being established by the National Industrial Zones 

Company. 

The first component of the program creates conditions for encouraging private 

investment through public investment to build the necessary infrastructure of 

industrial parks and creates conditions for the development of the activities of various 

economic entities in the parks on equal terms. 

 

Crucial to the sustainability of the program is the fact that investments in the 

construction of industrial parks are a generator for attracting private investment in 

and around the park, becoming a center of attraction for a number of other projects. 

 

The second component of the program creates conditions for attracting strategic 

investors and is aimed at targeting companies in the industry to start operations in 

the industrial park, whose operator is registered under the Act on Industrial Parks 

and is aimed at achieving a cross-border effect and shortening supply chains within 

the EU. 

3. Beneficiary 

 

Ministry of Economy. 

 

The overall approach for the implementation of the individual components of the project 
requires the building of specific capacity and possible identification / separation of a unit for 
management of the project components. 

4. Time schedule for project Implementation, including activities, stages1 

                                                
1 The time schedule shall be relevant for determining interim targets within the framework of the 

Recovery and Resilience Plan and is directly related to the disbursement of grant instalments from the 
Recovery and Resilience Fund.  
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1. Formulation of criteria: January - March 2021; 
 
2. Identification of key industrial parks: April - May 2021; 
3. Valuation and financing of activities under "Infrastructure construction": June 2021 - 
December 2023. 
4. Financing of activities under the component "Shortening of supply chains and 
reindustrialization January 2021-December 2023, 
5. Attraction of investors and implementation of projects in the industrial parks: June 2022 - 
December 2023. 

 Component 1 
Construction of industrial 
park infrastructure 

Component 2 
"Shortening of 
supply chains and 
reindustrialization"  

notes 

2021 q1, q2  • Formulation of 
evaluation criteria, 

 • Identification of 
key industrial parks 

Development of a 
state aid scheme; 
Financing of 
activities under 
component 2 

 

2021 q3, q4   

 • Identification of 
key industrial 
parks, 

 • Acceptance and 
evaluation of 
proposals for 
financing the 
construction of 
industrial parks, 

 • Conclusion of 
contracts and 
financing of 
activities for 
construction of 
industrial parks - 
on approved 
proposals 

Financing of 
activities under 
component 2 

 

2022 q1, q2  Acceptance and 
evaluation of 
proposals for 
financing the 
construction of 
industrial parks, 

  Conclusion of 
contracts and 
financing of 
activities for 
construction of 
industrial parks - 
on approved 
proposals 

Financing of 
activities under 
component 2 

 

2022 q3, q4  Acceptance and 
evaluation of 
proposals for 

Financing of 
activities under 
component 2 
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financing the 
construction of 
industrial parks, 

 Conclusion of 
contracts and 
financing of 
activities for 
construction of 
industrial parks - 
on approved 
proposals  

2023 q1, q2  Acceptance and 
evaluation of 
proposals for 
financing the 
construction of 
industrial parks, 

 Conclusion of 
contracts and 
financing of 
activities for 
construction of 
industrial parks - 
on approved 
proposals  

Financing of 
activities under 
component 2 

 

2023 q3, q4  Acceptance and 
evaluation of 
proposals for 
financing the 
construction of 
industrial parks, 

 Conclusion of 
contracts and 
financing of 
activities for 
construction of 
industrial parks - 
on approved 
proposals 

Financing of 
activities under 
component 2 

 
In order to avoid the 
risk of spending 
unspent funds on 
one of the two 
components, it is 
possible to provide 
for the possibility to 
transfer funds 
between the two 
components in the 
second half of 2023 
and to negotiate by 
the end of 2023 or 
next year. 

 
 

4.1. When can the project implementation start at the earliest after its approval? 

In early 2021 

5. Indicative financial resource by activity, including sources of financing 
(national budget, European funding, private funding, IFIs) 

 
Required financial resources: BGN 416.5  million from RRF 

- Private funding - depending on the scale of the project 
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- Possible financing of individual activities under operational programs; 

 

The necessary financial resources are planned to be divided between the two 

components: 

1. For "Infrastructure construction" – 4/5. 

2. For “Shortening of supply chains and reindustrialization” – 1/5. 

 

In order to ensure the sustainability of the project and to finance its activities for a 

longer period, it is envisaged that after the construction of the elements of the 

technical infrastructure financed under this program, the operator / owner of the 

industrial park will be provided with three years for park development, then for ten 

years to allocate 5% of the revenues from its activities for refinancing the program -  

- the expenditure of this financial resource is not planned according to a schedule, 

because it is intended to ensure the sustainability of the project and its size cannot 

be planned in advance. 

 

 
 
Under this program it is eligible to finance projects of industrial park operators, which 
include: 
- Partially built and functioning industrial zones - up to BGN 50 million for expansion 
and rehabilitation of supply infrastructure; 
- Industrial land with obsolete purpose, with potential for restoration and 
modernization - up to BGN 75 million for cleaning, reclamation and rehabilitation of 
infrastructure elements; 
- Newly designated areas with potential for development - up to BGN 100 million for 
infrastructure construction. 
 

 
For the construction of an industrial park it is eligible to finance the following activities: 
1. Elements of the technical infrastructure 

 Up to 10 km. two-lane road: 
o at a price of BGN 5 million / km (BGN 4-6 million per km for 

construction2) -  50 million for a new road; 
o  at BGN 1.2 million for rehabilitation of a two-lane road - BGN 12 

million; 

 Up to 10 km. for the railway connection: 
o at a price of BGN 7 million for building a new connection (BGN 6-

8 million3) - BGN 70 million for a new connection; 
o at a price of BGN 4 million for rehabilitation (BGN 3-5 million)-  

BGN 40 million for rehabilitation; 
- Electricity: for 1 110/20 kV substation - BGN 7 million. for construction or rehabilitation; and 
for power line: BGN 500,000 / km for construction; 
- Gas connection: for a new AGRS - BGN 1.5 million or for rehabilitation of AGRS - BGN 1 
million and for a gas pipeline - BGN 392,000 / km, for a new / rehabilitation 
 
2. Specialized infrastructure 

                                                
2 The road connection to an industrial zone may contain elements such as a roundabout, a 
turnaround, an overpass, etc. 
3 An example is attached in which a value of EUR 12.5 million for 5 km is estimated. new railway 
connection - or approximately BGN 50 million (BGN 60 million with VAT) for 10 km. railway 
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- Center for training of employees in the enterprises of the zone - BGN 3.0 to 3.5 million. 
- Laboratories and research infrastructure 
3. Social infrastructure 
- kindergarten or day care center for children - BGN 3 million; 
- dormitory for workers in the enterprises in the park - BGN 3 million. 
 
The presented indicative values for construction / rehabilitation of the infrastructure 
elements are provided by the Road Agency: Railway Agency, ESO AD, Bulgargaz EAD 
respectively within a study for construction of leading infrastructure for a large industrial area 
in which to implement a large-scale project of a potential investor in the industry. 
The specified values are indicative. The valuation of the elements of the technical 
infrastructure is part of activity 3 of the project, as indicated in item 2 "Description of the 
project". The exact calculation of the necessary funds for each element will be  determined 
after the preparation of technical projects with quantitative and value accounts for each of 
the elements of the technical infrastructure.  

5.1. Indicative allocation of the financial resource, depending on the type of 
expense 

-  Construction / rehabilitation of infrastructure (construction and installation 
work) - 60% 
- - Physical capital (grant, purchase of machinery and equipment) - 20% 
- - Human capital (skills development, retraining…) - 4% 
- - Labor (labor costs, consulting services…) - 6% 
- - Technology (costs for acquisition of intangible assets - patents, software…) 
-8% 
- - Technical assistance, consulting services -2% 

 

6. Indicators 

6.1. Result indicator/s 

1. Created and functioning 4 industrial parks with built infrastructure and energy 

connections; 

2.  Contracted funds under budget component 1; 

3. Contracted funds under budget component 2; 

4. Attracted at least 4 significant investors in industrial parks. 

 

-- 

 

Indicator 1: 
 
- - Initial value - Number of industrial parks under construction- 1, number of attracted 

significant investors -1 [2021] 
- - Intermediate value - Number of industrial parks under construction / built - 3, 

number of attracted significant investors - 3 [2022] 
- - Final value - Number of constructed industrial parks 4, number of attracted 

significant investors 4 [2023] 
 
Indicator 2: 
 

- - Initial value: June 30, 2021 - 0; 
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- - Intermediate value December 2022 - agreed 70%; 
- - Intermediate value: June 2023 - agreed 90%; 
- - Final value: December 2023 - agreed 100%. 

 
Indicator 3: 

- - Initial value: June 30, 2021 - 0; 
- - Intermediate value December 2022 - agreed 70%; 
- - Intermediate value: June 2023 - agreed 90%; 
- - Final value: December 2023 - agreed 100%. 

 
Indicator 4: 

 
- - Initial value - Number of attracted significant investors -1 [2021] 
- - Intermediate value - Number of attracted significant investors - 3 [2022] 
- - Final value - Number of attracted significant investors 4 [2023] 

 

6.2. Effect indicator/s 

1. Increasing the share of investments (Gross fixed capital formation % of GDP) in GDP 

- in 2019 according to Eurostat data it is 18.3%, compared to the EU average of 

21.3%. 

2.  Attracting investors - number of completed projects in industrial parks. 

3.    Creating employment in industrial parks - number of jobs created. 

  

 

Indicator 1: 
- Initial value - 0 (we will take into account the increase in gross capital formation as 
a share of GDP, compared to its value in 2021, which is expected to be published 
by the NSI in March 2022); 
- Intermediate value - increase in gross capital formation in 2022 by 0.7 percentage 
points of GDP compared to its value in 2021, (NSI data are expected to be published 
in March 2023) 
- Final value - increase in gross capital formation in 2022 by 1.5 percentage points 
of GDP compared to its value in 2021, (NSI data are expected to be published in 
March 2024). 
 
Indicator 2: 
-Initial value as of June 30, 2021 - 0 
-Intermediate value as of June 30, 2022 - 0 (industrial parks are still being developed, 
no projects can be expected to be implemented by investors in them) 
-Final value as of December 31, 2023 - 4 attracted investors in industrial parks; 
 
Note: It is realistic for industrial parks to start attracting investors in them, including 
key investors, only after they start operating (after 2024). 
 
 
Indicator 3: 

- Initial value as of June 30, 2021 – 0 
- Intermediate value as of June 30, 2022 – 0 
- Final value as of December 31, 2023 - 200 new jobs in industrial parks. 

7. Does the project require the opening of a procedure pursuant to the Public 
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Procurement Act (PPA)? 

After assessment and selection of the final recipients under component 1, the assignment 
of activities for the construction of industrial parks will be carried out in compliance with the 
principles of equal opportunities and non-discrimination, free competition, proportionality, 
publicity, transparency (according to applicable law - Law for public procurement, etc. 
Project activities under component 2 may require a procedure under the Public 
Procurement Act, but this will take place at a later stage, after the start of the project. 

7.1. If a procedure under the Public Procurement Act is required, what part of 
the activities and financial resources will be subject of the public 
procurement? 

  

7.2. If a procedure under the Public Procurement Act is required, what is the 
indicative schedule for its implementation? 

- 

8. Demarcation and complementarity 

8.1. If similar projects have been implemented (regardless of their source of 
funding), describe how this project builds on/complements what has been 
achieved with previous projects. 

- 

8.2. If similar projects are envisaged to be implemented under the Partnership 
Agreement programs, the centrally managed facilities of EU or the Just 
Transition Fund, outline the demarcation with this project. 

Technical assistance that will strengthen the capacity to implement this project will be 
received under another project developed by the Ministry of Economy: Enhancement of 
the investment promotion policy to increase the competitiveness of the Bulgarian 
economy and promotion of private investment to foster the economic recovery / 
"Improving the policy to encourage investment to increase the competitiveness of the 
Bulgarian economy and private investment for economic recovery." The project will 
receive support from the European Union's Structural Reform Support Program (SRSP) 
for capacity building, but not for direct investment financing. One of its components 
envisages elaboration of analysis by regions for the perspective locations and model for 
creation and management of special economic zones. 
Demarcation with projects under the Fair Transition Fund: projects financed by this fund 
will be implemented with certain affected regions. The industrial zones under this 
mechanism are not focused on the re-industrialization of the country, encouraging 
strategic investors and overcoming the macroeconomic imbalances at the regional level, 
but are aimed at overcoming the specific challenges related to decarbonisation. 
 
 
Activities related to the construction and development of industrial zones and parks are 
planned during the next programming period under OPIC and OPRD. 
While OPRD provides support for partnerships between municipalities and investors for 
construction and development of the Project, OPIC will finance measures to support 
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enterprises in the parks. 
This project will fulfill one of the main objectives of the new Act on Industrial Parks, 
namely - identification and development of key industrial parks of strategic importance 
for balanced development of the regions in the country, corresponding to the objectives 
and priorities of the strategic documents for regional and spatial development. 
The activities envisaged for implementation under this project will not be financed under 
an operational program or from the state budget. 
The implementation of the project will achieve a synergistic effect and complementarity 
of the various measures envisaged for implementation and financing from different 
sources with the ultimate goal of building and sustainable development of industrial 
parks to increase regional economic activity. 

 

9. Does the project directly contribute to the implementation of any of the 
Council’s Specific Recommendations addressed to Bulgaria in the framework 
of the European Semester in the period 2017-2020? Please describe how. 

 
 
Specific Recommendation 3 of 2019: To focus investment-related economic policy 
on research and innovation, transport, in particular its sustainability, water, waste 
and energy infrastructure and energy efficiency, taking into account regional 
disparities and improving the business environment. 
 
Specific Recommendation 3 of 2020 ……  
Give priority to ready-to-implement public investment projects and stimulate private 
investment to accelerate economic recovery. To focus investment in the green and 
digital transition, in particular in the field of clean and efficient production and use of 
energy and resources, environmental infrastructure and sustainable transport, 
contributing to the gradual decarbonisation of the economy, including in the coal 
regions. 
 
The project will contribute to the implementation of SR 3 because: 
- It will give priority to ready-to-implement public investment projects - industrial 
parks, thus stimulating private investment and accelerating the economic recovery 
of the regions and the reindustrialization of the country. Bulgaria will be able to 
provide conditions not only to domestic but also to potential foreign investors who 
wish to shorten supply chains and invest within the EU; 
 
- It will stimulate private investments in already built industrial parks with developed 
infrastructure and energy connectivity. 
- Will create conditions for building internal infrastructure for research; 
- Will contribute to the construction of facilities for green energy production for the 
needs of enterprises in the park; 
- It will assist in the development of ecological transport connections - railway. 
connections, charging stations for electric vehicles and vehicles, etc., which 
contributes to decarbonization. 

10. Does the project contribute to the implementation of a reform in a given 

sector? Please describe how. 
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Related reform or 
investment 

Milestone or target 
name & number 

Qualitative indicators  
(for milestones) 

 Reindustrialisation  Act on Industrial Parks  Expected to enter in force in 2021 

 
The implementation of the project will contribute to the achievement of the objectives 
of the policy area - Intelligent Industry, in particular the reform for reindustrialization, 
within pillar 1: Innovative Bulgaria of the RRF. 
Providing a favourable environment for new investments will help the industrial 
sector. 
A major reform effort is related to building a more sustainable and flexible 
mechanism for attracting investment in industry through the development of 
industrial ecosystems. 
The adoption of the Industrial Parks Act (expected to enter into force in 2021) will 
improve the regulatory framework, thanks to the planned reduction of the necessary 
procedures for industrial investments, as well as the setting of minimum required 
standards for work in industrial ecosystems. in order for them to enjoy state support. 
 
At the same time, this regulatory instrument does not directly affect the possibility of 
public support for industrial parks and areas, the country will seek to pursue a policy 
of support where it would not push an already developing private initiative. 
This project aims to support public-private partnerships for the development of 
industrial parks. Public support is aimed at building elements of infrastructure and 
connectivity to park boundaries. Private operators will be responsible for the 
construction and development of the parks themselves. 
The program, by providing public support for the development of industrial parks, will 
contribute to the development of the entire region in which the park is located. 
Attracting new strategic investors will also contribute to the development of a number 
of ancillary services and productions, mainly SMEs, which will serve companies and 
their employees. The functioning of the parks creates conditions for the formation of 
chains of related industries and services and infrastructure that facilitates 
communication between them and promotes innovative practices and joint activities 
will ensure the sustainability of the program because it will consistently attract new 
industries and services and create sustainable employment. 
This proposal is in line with the general concept of investments such as capital 
formation and specifically as investments in tangible assets, in intangible assets 
such as data, intellectual property, research infrastructure, skills. 
 

The funding criteria will be required to include the possibility to promote as a priority projects 

that contribute to the transition to a digital and green economy, as well as to provide an 

opportunity to finance digital and energy audits of companies offering investment projects 

for implementation. on the territory of industrial parks. 

11. Does the project contribute to the development of any aspect of sustainable 

economic development? Please describe how. 

The construction of industrial parks will help to focus investment in the field of green 

and digital transition and hence to achieve goal 9 "Building sustainable infrastructure, 

supporting inclusive sustainable industrialization and innovation" of the UN global 

goals for sustainable development. 
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In addition, on the territory of industrial parks there is an opportunity for their operators or 

other private investors to take advantage of opportunities for educational and social activities 

that provide other programs (for example, operational programs). 

The criteria for evaluation and eligibility for financing of projects of industrial zone operators 

provide for the requirement to develop in the industrial zones productions whose economic 

activities are in accordance with the requirements of Regulation (EU) 2020/852 of the 

European Parliament and Council of 18 June 2020 establishing a framework to facilitate 

sustainable investment and amending Regulation (EU) 2019/2088. Economic activities 

should only be classified as environmentally sustainable when carried out in compliance 

with the OECD Guidelines for Multinational Enterprises and the UN Guiding Principles on 

Business and Human Rights, in accordance with the same Regulation. 

We note that the OECD is reviewing Bulgaria's investment policy and that Bulgaria is 

expected to join the OECD Declaration on Multinational Enterprises after its completion. 

12. Does the project contribute to the implementation of the objectives of the 

National Development Program BULGARIA 2030? Please describe how. 

 

The implementation of the project will contribute to the achievement of the objectives 

of the NDP Bulgaria 2030 and in particular of Axis of Development 1. Innovative and 

intelligent Bulgaria, Priority 3. Intelligent industry. 

 

To the greatest extent the project will help to achieve the main goal of sub-priority 

3.2 Technological intensity and innovation environment, namely: creating conditions 

for increasing the technological level of Bulgarian products and exports through 

targeted support to increase specialization in products and industries characterized 

by high technological and R&D intensity. 

 

13. Does the project contribute to the implementation of the objectives and 

priorities set out in the National Integrated Energy and Climate Plan? If yes, 

please describe how. 

The project will contribute to the goal set in the Integrated National Plan "Energy and 

Climate", in 3.1 Dimension "Decarbonization" for accelerated deployment of the 

infrastructure for charging electric and hybrid cars. 

 

  



 
 

Page 13 
 

Examples of requirements for road connection to an industrial zone and valuation 

Example 1: 

POOLED INDICATOR VALUE 

FOR RECONSTRUCTION OF "………………… , BYPASS SERVICE ROAD  

AND ROAD JUNCTIONS OF …………………. 

        

        

position DESCRIPTION OF THE TYPES OF WORK 
SINGLE 

UNIT 
QUANTITY 

SINGLE 
PRICE 

excluding 
VAT (leva) 

VALUE 
exclusive  

VAT  (leva) 

            

            

1 
ROUNDABOUTS -on …………………. 

qty 2 1 000 000 2 000 000 

            

2 3-WAY JUNCTIONS - ……………... qty 4 600 000 2 400 000 

            

3 
SERVICE FOUR-LANE BYPASS ROAD 
- ….. 

km 6.05 4 600 000 27 830 000 

            

4 
RECONSTRUCTION OF EXISTING 
TWO-LANE ROAD INTO FOUR-LANE 
ROAD - ……………… 

km 1.25 2 500 000 3 125 000 

            

5 Double road restrictive system in the 
dividing line ………………… 

km 1.25 200 000 250 000 

            

6 
Double road restrictive system in the 
dividing line - service bypass road of 
industrial zone  

km 6.05 200 000 1 210 000 

            

7 Bridge over duct, L=15m km2 300.00 1 500 450 000 

            

8 Bridge on II-56, L=8m - a lay-by of 11m. km2 220 1 500.00 330 000 

            

  Amount:       37 595 000 

  20% VAT       7 519 000 

  TOTAL:       45 114 000 
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Example 2: 

 

1. Project value 

 

The total cost for construction of a new railway connection - single track with about 5 

km length amounts at 12.5 MEUR. 

 

 
 

 

 

 

2. Justification of costs 

For adequate calculation of the related to the project unit values was used the system software 

of the European Commission Regio Rail Unit costs Tools.  

Input data for the investment project are introduced in the system and based upon statistics of 

similar projects and their location are calculated general costs and unit values as per groups of 

elements. Using the above instrument, the following unit values were calculated this particular 

project: 

 
 

 

5

2,5

Structures of rail road
Unit value in 

mln.€ per km

Total value in 

mln.€

Track 3,98 10,109

Electrification 0,38 0,9652

Signaling 0,28 0,7112

Telecommunication 0,125 0,318

0,397

12,50Total project's costs

Costs related to project

Total length in km

Equal to double line in km


