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Project Application Form Under the Recovery and 

Resilience Facility 
 

1. Project name. 

“Integration of ecosystem approach and application of nature based solutions in the 

protection of Natura 2000 protected sites” 

2. Description of the project (objectives, main activities). 

Rationale:  

This project proposal takes the following documents into account:  

- The annual Country Report for Bulgaria (2019) regarding the EU environmental 

policy implementation review states that more efforts are needed to identify the 

site-site-specific conservation objectives  and measures, to create an effective 

structure for the management of Natura 2000 and to strengthen the capacity of the 

administration and other bodies working in the field of management of Natura 

2000. It also states integrating nature and biodiversity policy into other sectoral 

policies will not only lead to better management of the protected sites and 

protection of species, but could provide additional sources of financing; 

- In the 2019 and 2020 European Semester, the Council of the EU recommends 

that Bulgaria should focus its investment in the field of environmental and digital 

transformation, particularly in the field of environmentally friendly and clean 

production and the use of the energy and resources, the environmental 

infrastructure and sustainable transport, thus contributing to the gradual 

decarbonisation of the economy. The semester further states that priority should be 

given to ready-to-implement public investment projects and that private investment 

should be stimulated in order to accelerate economic recovery; 

- According to the EU’s Annual Sustainable Growth Strategy for 2021, Bulgaria 

should undertake actions to improve its environmental infrastructure, improve, and 

protect its biodiversity. Protection and restoration of biodiversity and natural 

ecosystems and ensuring sustainable food systems is of key importance for 

increasing the carbon sinks, enhancing resilience and prevention of the emergence 

and dissemination of future disease outbreaks. This will also create new economic 

opportunities in rural areas via more sustainable land use; 

- EU’s Next Generation Recovery Plan focuses on finding opportunities and 

solutions to restore ecosystems and protect biodiversity, emphasising their 

essential role in maintaining life and food, economic and social development, 

human well-being and achieving the EU’s climate neutrality objectives; 

- In order to achieve the objectives of the European Green Deal to restore 

biodiversity and decrease pollution, as well as implementation of the requirements 

of the Taxonomy Regulation, which is a key instrument for achieving the Green 

Deal’s objectives, it is necessary to encourage private sector investment in 

environmentally friendly and sustainable projects and economic activities with a 

significant positive impact on climate and the environment. Assessments of the 

ecological status of biodiversity and ecosystems are included in the list of 
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indicators for assessing the impact of planned investments, in accordance with the 

above Regulation. These indicators have become compulsory to apply in the 

assessment of public and private investment and projects starting from 2023. Next, 

digital transformation is the basis for improving the governance for biodiversity by 

creating an opportunity for free data sharing between the business and the public 

sector, which will contribute to better management decision-making; 

- The Strategy for Biodiversity 2030 focuses on the introduction of nature-based 

solutions for restoring of ecosystems and biodiversity. It is expected that nature-

based solutions will link the objectives and measures for protection of biodiversity 

with the climate objectives. 

The implementation of the recommendations and guidelines presented in the strategic 

documents and other documents requires implementation of a reform to increase the 

responsible administration capacity in the long term to implement the policy for biodiversity 

conservation so that the relevant goals of this policy could be achieved. 

At present, Bulgaria faces the following challenges in managing biodiversity: 

 It is a priority to complete the special areas of conservation designation process 

and put in place clearly defined site-specific conservation objectives and the 

necessary conservation measures for each habitat and species of Community 

interest in all Natura 2000 sites“ – all orders for protection areas for birds in 

Bulgaria have been issued by 2014. Orders for designation of 86 habitat areas out 

of a total of 234 areas have been issued by 2020. 36 orders have been 

promulgated in the State Gazette. The orders of 43 more special areas are 

undergoing public consultation. The process of designation of special areas of 

conservation for habitats is planned to be completed at the end of the first quarter 

of 2021. In line with the Commission guidelines, Bulgaria is in the process of 

identifying site-specific conservation objectives and measures for the sites and, in 

this regard: a four-tier approach has been developed for identifying the objectives 

of Natura 2000; a document of Natura 2000 objectives has been developed, which 

identifies the objectives of the first three tiers; site-specific conservation objectives 

and measures for a total number of 32 sites in Bulgaria are under development. 

The site-specific conservation objectives  and measures for more 309 sites 

still need to be developed. These objectives and measures will serve as a basis 

for the development of management plans of the protected sites, which are 

planned to be funded under the Programme for the Environment 2021-2027;   

 Establish efficient management structures for the Natura 2000 network, with 

sufficient administrative and financial capacity – the large territory of the Natura 

2000 network in Bulgaria and the diverse land ownership therein requires 

concentrated efforts to manage the network involving all stakeholders. In this 

regard, an approach for management of the environmental network has been 

developed, which foresees building a structure at national and regional level. The 

financing of the structure is planned to be obtained from OP “Environment” 2014-

2020 and to continue under the Programme for the Environment 2021-2027;  

 Address shortcomings in the implementation of the nature directives (in particular 

the authorisation of plans and projects) and integration of the policy in the other 

sectoral policies – based on the site-specific conservation objectives and measures 

developed the quality of the assessments of the compatibility of plans, programmes 

and projects will be improved to ensure that they will not have an adverse impact 
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on the achievement of the objectives of the protected sites. In the presence of clear 

and site-site-specific conservation objectives  and measures for the protected sites, 

they could be acknowledged by other sectoral policies, such as agriculture, 

forestry, tourism, etc. 

 Complete the process of mapping, biophysical assessment and monetary valuation 

of ecosystems and ecosystem services – the typology of ecosystems in Bulgaria, 

the methods for mapping and assessment of their ecological condition, as well as 

the ecosystem services have been elaborated under the project “Methodological 

Support for Ecosystem Services Mapping and Biophysical Valuation” 

(MetEcoSMap). Currently, 9 types of ecosystems outside Natura 2000 network 

have been mapped on the territory of Bulgaria. A biophysical assessment has been 

made with respect to them (this mapping and the relevant biophysical assessment 

have been completed as part of 7 projects funded by Programme BG03 of the EEA 

Financial Mechanism. 7 more projects have been implemented following the 

initiative of non-governmental organisations in the field of nature conservation, 

including projects implementing private payment schemes for ecosystem services, 

involving the tourism and agriculture sectors in the specific protected sites. Under 

the “MAYA” project financed under Horizon 2020 programme model accounts for 

the environment, forest and freshwater ecosystems are being developed for certain 

pilot regions. A methodology for monetary valuation of the ecosystem services in 

the tourism sector is planned to be developed through funding under the EEA 

Financial Mechanism. The ecosystems on the territory of Natura 2000 have not 

been mapped. There is no monetary valuation of the ecosystems and their 

services. The green infrastructure has not been mapped and no assessment 

of its status has been made as an element ensuring the connectivity of the 

Natura 2000 network in and outside the protected sites. The entire 

information about mapping and assessment of the ecosystems and 

ecosystem services should be made publicly available so that stakeholders 

could obtain timely and adequate information that is necessary for their 

decision-making process, including with respect to both investment planned 

and their environmental sustainability; 

 Integrate the objectives to achieve climate neutrality into the biodiversity 

conservation objectives by creating conditions for implementation of nature-

based solutions – in order to implement such solutions, the expertise of 

interdisciplinary teams of experts is necessary, with the active involvement of the 

local authorities, the non-governmental sector, the business, the land owners and 

the citizens. All this requires concentrated efforts to identify working solutions that 

would be widely supported in order to attract the necessary interest for their wider 

application. So far we have implemented pilot initiatives in this field with EU 

financing, e.g. in relation to the protection of the birds and salt production in 

Atanasovsko lake, creation of a “pocket park” in Dolno Ezerovo neighbourhood, 

city of Burgas, etc. Based on the identified site-specific conservation objectives for 

the protected sites, the assessment of the ecosystem condition and the green 

infrastructure elements, further action is necessary to develop feasible nature-

based solutions that could be implemented on-site based on the specific 

conditions in the areas; 

 Accelerate the process of implementation of the Taxonomy Regulation in the 
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assessment of environmental sustainability of investment projects – to 

implement the Regulation, the assessment of the ecosystem condition in Bulgaria 

needs to be available and the site-specific conservation objectives  and measures 

for protected sites need to be developed. This will make it possible to identify the 

baseline values under the different criteria for sustainable investment and will 

provide the necessary data and information to conduct assessment based on these 

criteria. 

To address these challenges, a reform is necessary that could bring about structural 

changes in the parameters addressing the problems identified, so that sustainable 

enhancement in biodiversity management could be achieved.  

 

Based on the foregoing, the main objective of this project is: 

 Ensuring quality and modern management of biodiversity and Natura 2000 in 

Bulgaria. 

 

Site-specific conservation objectives : 

 To complete the process of identification of site-specific conservation objectives  

and measures for the Natura 2000 network protected sites (development of site-

specific conservation objectives and measures for 309 protected sites, which 

comprise of approximately 30% of the territory of Bulgaria); 

 To complete the process of mapping and assessment of the ecosystem condition 

and ecosystem services and the green infrastructure on the territory of Natura 2000 

network.  Monetary valuation of ecosystems and their services (mapping and 

assessment of the condition of 9 ecosystems on the territory of Natura 2000, 

monetary valuation of the ecosystem services of the 9 ecosystems) and 

visualisation of the digital databases in the existing information environment; 

 To develop and integrate nature-based biodiversity recovery solutions in the 

management of Natura 2000 mitigating the impact of climate change and 

contributing to new jobs and green growth (packages of nature-based solutions 

linked to the 9 types of ecosystems). 

 

The planned objectives will be achieved via implementation of the following work 

packages: 

 Work Package 1: Research; 

 Work Package 2: Analyses and assessments; 

 Work Package 3: Deployment; 

 Work Package 4: Communication, consulting and capacity building for 

implementation; 

 Work Package 5: Project management. 

 

WORK PACKAGE 1: RESEARCH 

As part of this work package, all the necessary research will be conducted, which will 

organise the data and information available that are necessary for the implementation of 

the activities under Work Package 2, Work Package 3 and Work Package 4. The work 

package will include the following activities: 

 

Activity 1: Research on past experience and good practices in the field of identification of 
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site-specific conservation objectives and measures for protected sites, for mapping and 

assessment of the ecosystems and ecosystem services, as well as for the development of 

nature-based solutions. 

This activity will include an analysis of the experience gained in Europe and Bulgaria, with 

an overview of projects and initiatives already implemented in this field. The analysis will 

focus on: 

 The Commission’s guidelines on the identification of site-specific conservation 

objectives  and measures for protected sites, or mapping and assessment of the 

ecosystems and ecosystem services, as well as for the development of nature-

based solutions; 

 Guidance papers and reports from the activity of the MAES Working Group; 

 Analytical reports and results from implemented projects, including projects 

implemented in Bulgaria; 

 Identification of past experience and good practices that could be applied in the 

implementation of the activities under Work Package 2, Work Package 3 and Work 

Package 4; 

 Development of an analytical report from researching experience and good 

practices. 

Milestone 1: Experience and good practices identified, that could be used for the 

implementation of Activity 2 of Work Package 1, as well as for the implementation of the 

activities under Work Package 2, Work Package 3 and Work Package 4.  

Input indicator 1: Member states identified for researching their past experience and good 

practices  

- Baseline value 0; 

- Target value 5 EU member states, including Bulgaria. 

Output indicator 1: Analytical report from the research on past experience and good 

practices 

- Baseline value 0; 

- Target value 1. 

Result indicator 1: Presence of a good research and information basis for development of 

the methodological foundation for conducting the other research under this work package. 

- Baseline value 0; 

- Target value 1, corresponding to sufficient data and information necessary for the 

development of the methodological foundation for conducting the other research 

under this work package. 

Period for implementation of activity: 3 months 

Budget for implementation of activity: EUR 100 000. 

 

Activity 2: Development/adaptation and upgrading of the methodological foundation for 

identification of site-specific conservation objectives  and measures for the protected sites, 

for mapping and assessment of the ecosystems and their services, for mapping and 

assessment of the green infrastructure, and for monetary valuation of the ecosystem 

services. 

Under this activity, and based on the results from Activity 1, the following methodological 

guidelines will be adapted: 

 Adaptation and upgrading of the methodological foundation for identification of site-

specific conservation objectives and measures for the protected sites of the Natura 
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2000 network – elements of the methodological foundation are developed for 32 

selected protected sites. Considering the high number of areas (309) for which site-

specific conservation objectives  and measures need to be developed, it is 

necessary to review and analyse the methodological guidelines that have been 

developed so far in Bulgaria and, where necessary, elaborate on them, by taking 

due account of the variety of specifics in these areas, the results from the 

application of the existing approaches for work and the application of nature-based 

solutions, as well as to analyze the data applicability for the reporting under the 

both Natura 2000 Directives; 

 Adapting and upgrading the methodological foundation for mapping and 

assessment of the ecosystem condition and ecosystem services – the methods for 

mapping and assessment of the ecosystem condition and ecosystem services that 

have been developed so far need to be adapted to the framework for integrated 

ecosystem assessment (Burkhard, 2016). The last guidelines of the MAES 

Working Group will be taken into account and will be included in the 5th report of 

the group1;  

 Development of a methodological foundation for mapping and assessment of green 

infrastructure – there is no such methodology available at present; 

 Development of a methodology for monetary valuation of the ecosystem services – 

there is no such methodology available at present; 

 Identification of the necessary data and information for the application of the 

abovementioned methodological instruments – the purpose is to identify the 

information that needs to be collected, both in terms of data available and new field 

data to be collected under this project.  

Milestone 2: Developed/adapted methodological foundation for identification of site-

specific conservation objectives and measures for the protected sites, for mapping and 

assessment of the ecosystems and their services, for mapping and assessment of the 

elements of the green infrastructure, and for monetary valuation of the ecosystem 

services.  

Input indicator 2: Available methods for identification of site-specific conservation 

objectives and measures for protected sites and for mapping and assessment of the 

ecosystems and their services. 

- Baseline value 0; 

- Target value 11 (2 for identification of site-specific conservation objectives and 

measures for protected sites and 9 for mapping and assessment of the ecosystems 

and their services). 

Output indicator 2: Developed/adapted and upgraded methods for identification of site-

specific conservation objectives and measures for the protected sites, for mapping and 

assessment of the ecosystems and their services, as well as for monetary valuation of the 

ecosystem services. 

- Baseline value 11 (2 for identification of site-specific conservation objectives  and 

measures for protected sites and 9 for mapping and assessment of the ecosystems 

and their services); 

- Target value 24 (2 existing methodologies for identification of site-specific 

conservation objectives  and measures for protected sites, 1 adapted methodology 

                                                
1 https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf  

https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf
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for identification of site-specific conservation objectives and measures for protected 

sites, 9 existing methodologies for mapping and assessment of ecosystems and 

their services outside Natura 2000, 10 adapted methodologies for mapping and 

assessment of ecosystems and their services in Natura 2000 – for the 9 

ecosystems under MAES and 1 for urbanised ecosystems, 1 new methodology for 

mapping and assessment of the elements of the green infrastructure, 1 

methodology for monetary valuation of ecosystem services).  

Result indicator 2: Presence of a methodological foundation for conducting the other 

research under this work package. 

- Baseline value 0; 

- Target value 1. 

Period for implementation of activity: 4 months 

Budget for implementation of activity: EUR 200,000. 

 

Activity 3: Collection and organisation of data and information available for identification 

of site-specific conservation objectives  and measures for the protected sites, for mapping 

and assessment of the ecosystems and their services, for mapping and assessment of the 

elements of the green infrastructure, and for monetary valuation of the ecosystem 

services. 

As part of this activity, the available data and information that are necessary for the 

implementation of the methodological instruments under Activity 2 will be collected and 

organised. This includes: 

 Data and information available from projects already implemented; 

 Data and information from the national monitoring of biodiversity; 

 Statistical data on certain socio-economic indicators; 

 Other types of information identified as necessary under Activity 2, including maps 

of the distribution of biological organisms and abiotic factors of the environment, 

statistical data for quantification of the indicators included in the methods for 

assessment of the ecosystems condition, etc. 

The sufficiency of data for the purpose of successful application of the methodological 

instruments under Activity 2 will be analysed in order to identify any inconsistencies and 

deficit of data that should be collected via fieldwork under the project. 

Based on this a plan for collection of new field data will be developed. 

Milestone 3: Collected and organised existing information that is necessary for the 

application of the methodological instruments under Activity 2. Identified need of new data 

and information to be collected under the project.  

Input indicator 3: Available data and information for the application of the methodological 

instruments under Activity 2. 

- Baseline value 0; 

- Target value 1, corresponding to all available data.  

Output indicator 3: Organised package of available data and information. Plan for 

collection of new field data 

- Baseline value 0; 

- Target value 2 (1 package of available data and information, 1 plan for collection of 

new field data).  

Result indicator 3: Identified field effort for implementation of Activity 4 of this work 

package 
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- Baseline value 0; 

- Target value 1. 

Period for implementation of activity: 4 months 

Budget for implementation of activity: EUR 1 445 000 

 

Activity 4: Field studies 

As part of this activity all field research will be completed for collection of the necessary 

new field data, so that the activities under Work Package 2 and Work Package 3 can be 

implemented. This includes: 

 Collection of field data about the status of the target species and natural habitats 

necessary for the identification of site-specific conservation objectives  and 

measures for the protected sites from Natura 2000 network; 

 Collection of field data necessary for mapping and assessment of the ecosystems 

and their services on the territory of Natura 2000 network; 

 Collection of field research necessary for mapping and assessment of the green 

infrastructure elements (mainly for the territory of Natura 2000 network, where, in 

case of identified need, field research outside this network will also be planned); 

 Collection of field data necessary for the monetary valuation of the ecosystem 

services. 

The field research will take place in line with the plan for collection of new field data 

developed under Activity 3. Considering the overlapping territorial scope of the planned 

field research, they can be combined in the cases where the necessary expertise is 

similar. This will contribute to the more effective and efficient spending of the financial 

resources and will optimise the field efforts. The fieldwork will be performed over two field 

seasons. 

The data and information collected will be organised in a database for the purpose of 

implementing the activities under Work Package 3. 

Milestone 4: Collected and organised new information that is necessary for the 

subsequent analyses under Work Package 2 and Work Package 3.  

Input indicator 4: Plan for collection of new field data. Human resources, expertise, field 

work equipment 

- Baseline value 0; 

- Target value 1, corresponding to all inputs.  

Output indicator 4: Database with all new field data collected 

- Baseline value 0; 

- Target value 1 (1 database).  

Result indicator 4: New data and information provided for identification of site-specific 

conservation objectives and measures for 309 protected sites, for mapping the 

ecosystems on the territory of Natura 2000, for development of a map of the green 

infrastructure elements, for assessment of the ecosystem condition and ecosystem 

services, for assessment of the green infrastructure elements, and for monetary valuation 

of the ecosystem services. 

- Baseline value 0; 

- Target value 1, corresponding to a package of new data for the purposes of the 

analyses under Work Package 2 and Work Package 3. 

Period for implementation of activity: 32 months 

Budget for implementation of activity: EUR 10,285,000 
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WORK PACKAGE 2: ANALYSES AND ASSESSMENTS 

As part of this work package all necessary analyses and assessments related to 

identification of site-specific conservation objectives and measures for the protected sites, 

for mapping and assessment of ecosystems and their services and for mapping and 

assessment of the green infrastructure will be completed. The work package will include 

the following activities: 

 

Activity 5: Identification of site-specific conservation objectives  and measures for 309 

protected sites 

The objectives should be: 

 specific by territories; 

 comprehensive; 

 specific with respect to the characteristics; 

 specific with respect to the desired state;  

 in line with the environmental requirements for the different types of natural 

habitats under annex I and the species under annex II of the Habitats Directive 

available in these territories; 

 reflecting the significance of the territory for maintaining or recovering the types of 

habitats or biological species encountered in the territory to a level of favourable 

conservation status, as well as for the connectivity of Natura 2000 network. 

The same requirements will apply to special protected sites classified under Art. 4 of the 

Birds Directive. 

For this purpose, the following tasks will be implemented: 

 short overview of the status of each target site at biogeographical level, Natura 

2000 network level and protected area level; 

 identification of target values for the individual parameters of each target site in 

each protected area where it is subject to conservation; 

 identification of objectives of the individual protected sites; 

 development of nature-based solutions for each protected area in order to achieve 

the objectives that have been set out; 

 development of reports for each protected area; 

 development of a catalogue of nature-based solutions, containing packages of 

measures by protected area; 

 updating the SDF for the protected sites. 

Milestone 5: Site-specific conservation objectives and measures developed for 309 

protected sites. This is a prerequisite to start the consultations envisaged in Work Package 

4. 

Input indicator 5: Organised packages of data developed under Work package 1. 

Methodology for identification of the objectives developed under Work Package 1 

- Baseline value 0; 

- Target value 2, corresponding to all inputs.  

Output indicator 6: Analytical reports presenting the site-specific conservation objectives 

and measures for the 309 protected sites. Updated SDF and orders for designation of 309 

protected sites. 

- Baseline value 32; 



 
 

Page 10 
 

- Target value 341.  

Output indicator 7: A catalogue of nature-based solutions, containing packages of 

measures by protected area 

- Baseline value 0; 

- Target value 1.  

Result indicator 5: Management of the protected sites in line with the developed site-

specific conservation objectives  and measures (updated orders for designation of 

protected sites) 

- Baseline value 32; 

- Target value 341.  

Period for implementation of activity: 17 months 

Budget for implementation of activity: EUR 1,275,000 

 

Activity 6: Mapping of the ecosystems and the green infrastructure elements 

Mapping will be performed on the basis of the available information organised under 

Activity 3 and the field data collected under Activity 4.  

The 9 types of ecosystems in Bulgaria on the territory of Natura 2000 network will be 

mapped in accordance with the guidelines of MAES. This will take place through the 

development of a series of layers of key factors, such as distribution of different groups of 

organisms, the biophysical environment (sol types, water basins and wetlands, geology) 

and the spatial interactions. In this way, the ecosystems will share a set of climate, 

geophysical and biochemical conditions, biological conditions (including species 

composition and interactions) and formation of socio-economic factors (as far as the 

human impact on the different ecosystems will be different). Mapping will take place in a 

GIS environment.  

Because no map of the ecosystems outside the Natura 2000 territory is available, a 

specific task under this activity will be to combine the layers of the ecosystems within and 

outside the environmental network in order to obtain combined maps of the ecosystems in 

Bulgaria. This will require specific efforts to make the layers of ecosystems complete and 

up-to-date based on the latest data available. 

The green infrastructure elements will be positioned on the map of the ecosystems. 

Meta data in accordance with the requirements of INSPIRE will be created. 

Milestone 6: All ecosystems within Natura 2000 are mapped in a GIS environment.  

Input indicator 6: A package of available and new data and information for mapping the 

ecosystems on the territory of Natura 2000 and available maps of the ecosystems outside 

Natura 2000, as well as packages of data for the development of a map of the green 

infrastructure elements developed under Work Package 1. 

- Baseline value 0; 

- Target value 1, corresponding to all inputs.  

Output indicator 8: Maps of the ecosystems and their services, as well as of the green 

infrastructure elements. 

- Baseline value 9 (maps for the territory outside Natura 2000); 

- Target value 11 (10 ecosystems for the entire territory of Bulgaria and 1 map of the 

green infrastructure elements).  

Result indicator 6: Geographic positioning of the ecosystems and their services, as well as 

of the green infrastructure elements. 

- Baseline value 9 (ecosystems on the territory outside Natura 2000); 
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- Target value 11 (10 ecosystems for the entire territory of Bulgaria and 1 of the 

green infrastructure elements).  

Period for implementation of activity: 4 months 

Budget for implementation of activity: EUR 500,000. 

 

Activity 7: Assessment of the condition of the ecosystems and of the ecosystem services 

they provide, as well as of the green infrastructure 

The assessment of the ecosystem condition will be performed based on the guidelines 

published in the fifth report of MAES2, which provides an integrated and analytical 

framework and a set of indicators for mapping and assessment of the ecosystem condition 

in the EU. 

The assessment of the ecosystem condition will be performed based on the identified 

indicators for impact and condition of the ecosystem, by ecosystems, as follows: 

 Impact indicators:  

- Conversion and degradation of habitats (land conversion); 

- Climate changes; 

- Pollution and enrichments with nutrients; 

- Overexploitation; 

- Introduction of invasive alien species. 

 Indicators for the ecosystem condition: 

- Quality of the environment; 

- Ecosystem attributes; 

- Structural ecosystem attributes (general); 

- Structural ecosystem attributes based on the diversity and abundance of 

species; 

- Structural ecosystem attributes observed according to the EU Nature 

Directives; 

- Structural attributes of the soil; 

- Functional ecosystem attributes (general); 

- Functional attributes of the soil. 

Both the available information organised under Activity 3 and the field data collected under 

Activity 4 will be used. 

The link between the impact on ecosystems, their condition, the ecosystem services 

offered by them and the objectives of the policy for improving the ecosystem condition will 

be identified. An assessment of the sufficiency of the green infrastructure as an element of 

the ecosystem condition will be performed. 

In addition, specific methodological guidelines will be used from the report on the 

European assessment of ecosystem condition3 published in 2020.  

The assessment of the condition of ecosystems and the ecosystem services they provide, 

as well as of the elements of the green infrastructure and its sufficiency with respect to the 

good condition of ecosystems will be presented in the form of an analytical report.  

Milestone 7: All ecosystems, the services they provide and the sufficiency of the green 

infrastructure elements within Natura 2000 have been assessed. Input indicator 7: Maps of 

the ecosystems and their services, as well as of the green infrastructure elements 

                                                
2 https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf  
3 file:///Z:/projects/ZOP%20BG/MOEW/NPAF_2021-2027/Ecosistemi/eu_ecosystem_assessement_final.pdf  

https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf
../../AppData/Local/Microsoft/Windows/INetCache/IE/LB73JY65/eu_ecosystem_assessement_final.pdf
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developed under Activity 6. A package of data and information for assessment of the 

condition of the ecosystems and their services, as well as for assessment of the condition 

and sufficiency of the green infrastructure elements collected within Work Package 1. 

- Baseline value 0; 

- Target value 11 (for 10 ecosystems for the entire territory of Bulgaria and 1 map of 

the green infrastructure elements). 

Output indicator 9: Maps of the condition of ecosystems and their services. 

- Baseline value 9 (maps for the territory outside Natura 2000); 

- Target value 10 (10 ecosystems for the territory of the entire country).  

Output indicator 10: Map of the condition of the green infrastructure elements.  

- Baseline value 0; 

- Target value 1.  

Result indicator 9: Assessed ecosystems and their services as a basis for identification of 

their monetary value. 

- Baseline value 9 (ecosystems on the territory outside Natura 2000); 

- Target value 10 (10 ecosystems for the territory of the entire country).  

Result indicator 10: Assessed status of the green infrastructure elements as a basis for 

identifying actions to ensure the connectivity of the Natura 2000 network within and 

outside the protected sites. 

- Baseline value 0; 

- Target value 1.  

Period for implementation of activity: 6 months 

Budget for implementation of activity: EUR 552,500. 

 

WORK PACKAGE 3: DEPLOYMENT 

 

Activity 8: Monetary valuation of the ecosystem services and its introduction in the 

accounting standards of Bulgaria 

The monetary valuation of the ecosystem services will be performed by taking into account 

the “Integrated System of Natural Capital and Ecosystem Services Accounting in the EU” 

(INCA), the UN standards for environmental economic accounting, the UN system for 

environmental economic accounting – “Experimental Ecosystem Accounting” (SEEA EEA) 

and the EU guidance on integrating ecosystems and their services into decision-making. 

Regarding the integration of ecosystems and their services in the accounting systems, the 

guidelines of MAES’s sixth technical and methodological report will be followed4. 

Monetary valuation will be performed of the ecosystem services – material services, 

regulating and maintaining services and cultural services (defined under MAES) for the 10 

types of ecosystems by using economic methods, such as market price method, transport 

method, preferences method, etc. Where the use of purely economic methods is not 

possible, the monetary valuation will be performed by using biophysical approaches. The 

monetary valuation of the ecosystem services will determine the “overall economic value 

of the ecosystem”, based on which the value of “natural capital” will be determined, which 

should be integrated into the accounting systems. Macroindicators will be developed for 

assessment of the economic significance and value of the ecosystems and their services, 

together with GDP. The information from Work Package 1 and Work Package 2 will be 

                                                
4 https://ec.europa.eu/environment/nature/capital_accounting/pdf/MAES_INCA_2019_report_FINAL-fpub.pdf  

https://ec.europa.eu/environment/nature/capital_accounting/pdf/MAES_INCA_2019_report_FINAL-fpub.pdf
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used for the implementation of this activity, including the information about the ecosystem 

condition and the “flows” of services they provide. 

Milestone 8: Performed monetary valuation of the ecosystem services. Drafted proposal 

for introduction of the monetary valuation in the accounting standards of Bulgaria. This is a 

prerequisite to start the implementation of Activity 10. 

Input indicator 8: Methodology for monetary valuation of the ecosystem services. A 

package of data and information for assessment of the condition of the green 

infrastructure elements collected within Work Package 1. 

- Baseline value 0; 

- Target value 1, corresponding to all inputs. 

Output indicator 11: Report about monetary valuation of the ecosystem services.  

- Baseline value 0; 

- Target value 1.  

Result indicator 8: Identified total economic value of the ecosystems. 

- Baseline value 0; 

- Target value 10 (for each type of ecosystem).  

Period for implementation of activity: 4 months 

Budget for implementation of activity: EUR 297,500 

 

Activity 9: Creation of specialised databases about ecosystems, ecosystem services and 

green infrastructure and their visualisation in the existing information environment 

This activity will visualise the information and data collected under the project by reporting 

a wide range of ecosystem services and their monetary terms in an “understandable” 

manner for the public.  Th benefits of investing in nature and sustainable management of 

resources by types of economic activities under the Taxonomy Regulation will be updated. 

The visualisation of data will provide information about: 

 The reserves of ecosystem assets and their related ecosystem services by types of 

economic activities; 

 The interrelation between the “natural capital” and the economic activities. 

The information will be presented in different scales: e.g. in the scale of ecosystem units, 

river basins and biogeographical regions, but also at regional and national level. This will 

allow summarising and/or analysing of the data and will support the decision-making 

regarding the use of natural resources, as well as the monitoring and reporting of their 

status. 

The information from Work Package 2 and Work Package 3 – Activity 9 will be used for the 

implementation of this activity. 

Milestone 9: Available visualisation of the condition of the ecosystem, the ecosystem 

services and the green infrastructure elements – the reserves of ecosystem assets and 

their related ecosystem services by types of economic activities, in the existing information 

environment 

Input indicator 9: Maps of the condition of the ecosystems and their services, as well as a 

map of the condition of the green infrastructure elements developed under Work Package 

2 and data from Activity 8 to Work Package 3. 

- Baseline value 0; 

- Target value 22. 

Output indicator 12: Specialised database about the ecosystems, the ecosystem services 

and the green infrastructure – the reserves of ecosystem assets and their related 
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ecosystem services by types of economic activities.  

- Baseline value 0; 

- Target value 1.  

Result indicator 9: Ensured public access to the information about the condition of the 

ecosystems and their services, as well as about the green infrastructure elements – the 

reserves of ecosystem assets and their related ecosystem services by types of economic 

activities  

- Baseline value 0 users; 

- Target value 2 000 000 users.  

Result indicator 9: Provided set of tools for monitoring of the condition of the ecosystems 

and their services in Bulgaria, as well as conditions for their better management.  

- Baseline value 0; 

- Target value 1.  

Period for implementation of activity: 5 months 

Budget for implementation of activity: EUR 297,500 

 

WORK PACKAGE 4: COMMUNICATION, CONSULTING AND CAPACITY BUILDING 

FOR IMPLEMENTATION 

 

Activity 10: Communication activities and consultations on the implementation of Work 

Package 1 

As part of Work Package 1, activities have been planned for: 

 Research on past experience and good practices in the field of identification of site-

specific conservation objectives  and measures for protected sites, for mapping 

and assessment of the ecosystems and ecosystem services, as well as for the 

development of nature-based solutions; 

 Development/adaptation and upgrading of the methodological foundation for 

identification of site-specific conservation objectives  and measures for the 

protected sites, for mapping and assessment of the ecosystems and their services, 

as well as for mapping and assessment of the green infrastructure; 

 Collection and organisation of data and information available for identification of 

site-specific conservation objectives  and measures for the protected sites, for 

mapping and assessment of the ecosystems and their services, as well as for 

mapping and assessment of the green infrastructure; 

 Field research. 

The communication and consultation activities will aim to inform the wider public and 

provide a better understanding to stakeholders about the key role of the process of 

collection of data and information necessary for the analyses under Work Package 2. 

In this context, the activity will include: 

 Development of a communication plan; 

 Development of project information materials – three types of materials, 3000 

pieces each - about the site-specific conservation objectives  and measures for the 

protected sites and application of nature-based solutions; about the assessment of 

the ecosystems and their services and of the green infrastructure elements; about 

the monetary valuation of the ecosystem services; 

 Development of a new section in the information system about Natura 2000 

environmental network protected sites of MOEW. The section will comprise of 
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different parts – news, information materials, interim results, etc.; 

 Organising a kick-off national roundtable – for approximately 100 participants; 

 Formation of working groups for collection of available data and information and for 

carrying out meetings of the groups – the groups will be linked to the different 

ecosystems and will include representatives of the stakeholders that collect and 

maintain data – 2 workshops per working group are planned; 

 Three information campaigns to support the field work under Activity 4.  

Milestone 10: Public support and support to stakeholders provided in the course of 

collection of data and information. 

Input indicator 10: List of stakeholders identified in previous projects of MOEW in relation 

to the management of Natura 2000 network. 

- Baseline value 0; 

- Target value 1. 

Output indicator 12: Communication plan.  

- Baseline value 0; 

- Target value 1. 

Output indicator 13: Information materials.  

- Baseline value 0; 

- Target value: 3000 pcs. for each of the 3 types  

Output indicator 14: A section in the information system about Natura 2000 environmental 

network protected sites of MOEW.  

- Baseline value 0; 

- Target value 1.  

Output indicator 15: Kick-off national roundtable.  

- Baseline value 0; 

- Target value 1.  

Output indicator 16: Meetings conducted of working groups by ecosystems.  

- Baseline value 0; 

- Target value 20 - 2 meetings per ecosystem.  

Output indicator 17: Information campaigns to support the fieldwork under Activity 4.  

- Baseline value 0; 

- Target value 3.  

Result indicator 10: Public support provided, along with better understanding of the 

process of collection of data and information for the implementation of Activity 4.  

- Baseline value 0; 

- Target value: 9000 persons informed and 500 persons consulted.  

Period for implementation of activity: 40 months 

Budget for implementation of activity: EUR 316,800 

 

Activity 11: Communication activities and consultations on the implementation of Work 

Package 2 

As part of Work Package 2, activities have been planned for: 

 Identification of site-specific conservation objectives  and measures for 309 

protected sites, including nature-based solutions; 

 Mapping of the ecosystems and the green infrastructure elements; 

 Assessment of the condition of the ecosystems and of the ecosystem services they 

provide, as well as of the green infrastructure. 
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The communication and consultation activities will aim at informing the wider public and 

achieving better understanding among stakeholders about the process of identification of 

site-specific conservation objectives and measures for the protected sites, including 

nature-based solutions, and also about the process of mapping and assessment of the 

condition of ecosystems and of the ecosystem services they provide, as well as of the 

green infrastructure elements. 

In this context, the activity will include: 

 Development of a communication plan; 

 Formation of working groups of stakeholders in the process of identification of site-

specific conservation objectives for the Natura 2000 protected sites. Carrying out 2 

workshops for each group; 

 Formation of working groups for mapping and assessment of the condition of the 

ecosystems and of the ecosystem services they provide, as well as of the green 

infrastructure. The groups will be by ecosystem types. Carrying out 2 workshops 

for each working group. 

Milestone 11: Support provided to stakeholders in the process of identification of site-

specific conservation objectives and measures for the Natura 2000 network protected 

sites. 

Milestone 12: Support provided to stakeholders in the process of mapping and 

assessment of the condition of the ecosystems and of the ecosystem services they 

provide, as well as of the green infrastructure. 

Input indicator 11: List of stakeholders identified as part of Activity 11. 

- Baseline value 0; 

- Target value 1. 

Output indicator 18: Communication plan.  

- Baseline value 0; 

- Target value 1.  

Output indicator 19: Workshops of the working groups conducted for identification of the 

site-specific conservation objectives and measures for the Natura 2000 network protected 

sites.  

- Baseline value 0; 

- Target value – 20, 2 meetings per ecosystem.  

Output indicator 20: Workshops of the working groups conducted for mapping and 

assessment of the condition of the ecosystems and of the ecosystem services they 

provide, as well as of the green infrastructure.  

- Baseline value 0; 

- Target value 20 - 2 meetings per ecosystem.  

Result indicator 11: Ensured public support and better understanding about the process of 

identification of site-specific conservation objectives and measures for the Natura 2000 

network protected sites and about the process of mapping and assessment of the 

condition of the ecosystems and of the services they provide, as well as the green 

infrastructure elements.  

- Baseline value 0; 

- Target value: 1000 persons informed and consulted.  

Period for implementation of activity: 31 months 

Budget for implementation of activity: EUR 302,500 
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Activity 12: Communication activities and consultations on the implementation of Work 

Package 3 

As part of Work Package 3, activities have been planned for: 

 Monetary valuation of the ecosystem services and its introduction in the accounting 

standards of Bulgaria; 

 Creation of specialised databases about ecosystems, ecosystem services and 

green infrastructure and their visualisation in the existing information environment. 

The communication and consultation activities will aim at informing the wider public and 

achieving better understanding among stakeholders about the process of monetary 

valuation of the ecosystem services and its introduction in the accounting standards of 

Bulgaria and also about the operation of specialised databases about the ecosystems, the 

ecosystem services and the green infrastructure published in the existing information 

environment. 

In this context, the activity will include: 

 Development of a communication plan; 

 Formation of working groups of stakeholders in the process of monetary valuation 

of the ecosystem services and its introduction in the accounting standards of 

Bulgaria. Carrying out 2 workshops for each group;  

 Carrying out a roundtable for presenting the monetary valuation of the ecosystem 

services and its introduction in the accounting standards of Bulgaria and the 

operation of specialised databases about the ecosystems, the ecosystem services 

and the green infrastructure published in the existing information environment. 

Milestone 13: Support provided to stakeholders in the process of monetary valuation of the 

ecosystem services and its introduction in the accounting standards of Bulgaria. 

Milestone 14: Information disseminated about specialised databases about ecosystems, 

ecosystem services and green infrastructure published in the existing information 

environment.  

Input indicator 12: List of stakeholders identified as part of Activity 11 and Activity 12. 

- Baseline value 0; 

- Target value 1. 

Output indicator 21: Communication plan.  

- Baseline value 0; 

- Target value 1.  

Output indicator 22: Workshops of the working groups conducted related to the monetary 

valuation of the ecosystem services and its introduction in the accounting standards of 

Bulgaria.  

- Baseline value 0; 

- Target value 20 - 2 meetings per ecosystem.  

Output indicator 23: A roundtable carried out for presenting the monetary valuation of the 

ecosystem services and its introduction in the accounting standards of Bulgaria and the 

operation of specialised databases about the ecosystems, the ecosystem services and the 

green infrastructure published in the existing information environment.  

- Baseline value 0; 

- Target value 1.  

Result indicator 12: Public support provided, along with better understanding of the 

process of monetary valuation of the ecosystem services and its introduction in the 
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accounting standards of Bulgaria and of the operation of specialised databases about the 

ecosystems, the ecosystem services and the green infrastructure published in the existing 

information environment.  

- Baseline value 0; 

- Target value: 1000 persons informed and consulted.  

Period for implementation of activity: 9 months 

Budget for implementation of activity: EUR 178,500 

 

Activity 13: Capacity building 

This activity aims to build capacity within the administrations involved in the management 

process of Natura 2000 network. This includes: 

 Capacity building for aligning the site-specific conservation objectives  and 

measures for the Natura 2000 network protected sites in the process of 

development of management plans – a total of 15 trainings for 20 persons each are 

planned; 

 Capacity building for operation of specialised databases about the ecosystems, 

ecosystem services and green infrastructure published in the existing information 

environment – a total of 15 trainings for 20 persons each are planned.  

Milestone 15: Capacity built for aligning the site-specific conservation objectives of the 

Natura 2000 network protected sites in the process of development of management plans. 

Milestone 16: Capacity built for operation of specialised databases about the ecosystems, 

ecosystem services and green infrastructure published in the existing information 

environment.   

Input indicator 13: List of trainees from administrations at regional and national level. 

- Baseline value 0; 

- Target value 1. 

Output indicator 24: 15 trainings carried out for aligning the site-specific conservation 

objectives  of the Natura 2000 network protected sites in the process of development of 

management plans, with 20 participants in each training.  

- Baseline value 0; 

- Target value 15.  

Output indicator 25: 15 trainings carried out for operation of specialised databases about 

the ecosystems, ecosystem services and green infrastructure published in the existing 

information environment, with 20 participants in each training.  

- Baseline value 0; 

- Target value 15.  

Result indicator 13: Developed capacity of the administrations for aligning the site-specific 

conservation objectives of the Natura 2000 network protected sites in the process of 

development of management plans, as well as for the operation of specialised databases 

about the ecosystems, the ecosystem services and the green infrastructure published in 

the existing information environment.   

- Baseline value 0; 

- Target value: 600 trainees.  

Period for implementation of activity: 12 months 

Budget for implementation of activity: EUR 290,000 

 

WORK PACKAGE 5: 
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Activity 14: Public procurement contracts 

Under this activity external expertise will be provided – a service for drafting the technical 

specifications and the tender documentation for the public procurement contracts within 

the scope of the project. A total number of 5 public procurement procedures are planned 

under the project. The first public procurement procedure will be for receiving the service 

for organising the public procurement procedures. This procedure will be prepared by 

MOEW. The scope of the public procurement procedure will be “Provision of services for 

drafting technical specifications and tender documentation for 4 public procurement 

procedures” under the project and will involve the development of the technical 

specifications and documentation under the following public procurement procedures: 

 Public procurement procedure for provision of services related to the 

implementation of work packages 1, 2, 3 and 4 (activities 1-13); 

 Public procurement procedure for provision of technical assistance for 

endorsement of the project outputs (activity 16); 

 Public procurement procedure for supply of hardware and software (activity 15); 

 Public procurement procedure for supply of materials for communication and 

publicity under the project (activity 17). 

Milestone 17: External expertise provided for drafting the technical specifications and the 

tender documentation for the 4 public procurement procedures in accordance with the 

Public Procurement Act. 

Output indicator 26: A contract concluded for implementation of the service for drafting the 

technical specifications and the tender documentation in accordance with the Public 

Procurement Act for the 4 public procurement procedures. 

- Baseline value 0; 

- Target value 1:  

Result indicator 14: 4 public procurement procedures prepared and published under the 

project. 

- Baseline value 0; 

- Target value 4. 

Period for implementation of activity: 6 months 

Budget for implementation of activity: EUR 18,000. 

 

Activity 15: Management, monitoring and reporting 

The purpose of this activity is to ensure the effective and efficient management, monitoring 

and reporting/accounting of the project. The project management team will include both 

internal experts from MOEW and external experts. The following experts are planned to be 

involved – a project manager, a financial manager, a communications expert, a lawyer and 

an expert with expertise about ecosystems, ecosystem services and Natura 2000. This 

activity will also include purchase of hardware and software for the work to be performed 

under the project. 

Milestone 18: Effective and efficient management, monitoring and reporting/accounting of 

the project ensured. 

Output indicator 27: Formation of a project team. 

- Baseline value 0; 

- Target value 5:  
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Result indicator 15: Effective and efficient management, monitoring and 

reporting/accounting of the project 

- Baseline value 0; 

- Target value: 10 reports under the project. 

Period for implementation of activity: 60 months 

Budget for implementation of activity: EUR 347,000 

 

Activity 16: Technical assistance for endorsing the project outputs 

This activity aims to provide external expert support (experts from other member states) 

for technical assistance related to endorsing the project outputs. The joint work of leading 

European experts and the representatives of the administration responsible for the 

management of Natura 2000 (“National Nature Protection Service” Directorate of MOEW) 

will increase the capacity of the Bulgarian experts involved in the process of endorsing the 

project outputs by applying the “Learning by doing” approach.  

Milestone 19: Technical assistance provided for endorsing the project outputs  

Output indicator 28: A contract concluded for technical assistance for endorsing the project 

outputs. 

- Baseline value 0; 

- Target value 1:  

Result indicator 16: Technical assistance provided and project outputs endorsed 

- Baseline value 0; 

- Target value 1. 

Period for implementation of activity: 50 months 

Budget for implementation of activity: EUR 89,250 

 

Activity 17: General communication activities under the project 

Under this activity the requirements for publicity and communication under the Recovery 

and Resilience Plan will be implemented by the project management team. This includes 

making information signboards and banners, publishing information about the project on 

the website of MOEW, publishing news and project materials, etc. 

Milestone 20: Publicity and communication on the Recovery and Resilience Plan provided. 

Output indicator 29: Information signboards (2) and banners (2) made, information about 

the project published on the website of MOEW, publishing news and project materials, etc. 

- Baseline value 0; 

- Target value 4:  

Result indicator 17: Publicity and communication under the project provided. 

- Baseline value 0; 

- Target value: 500 000 visitors of the section with project information on the website 

of MOEW. 

Period for implementation of activity: 60 months 

Budget for implementation of activity: EUR 9,950. 

 

Total project budget – 16 504 500 euro 

Detailed information about the budget is presented in annex Budget_RRF_N 

2000_NSZP_MoEW_eng.xlsx 

 

Expected results: The following results are expected as a result of the implementation of 
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the project activities: 

1. Specialised databases of ecosystems, ecosystem services and green infrastructure 

in Natura 2000 network created and their visualisation in the existing information 

environment, including by groups of economic activities under the Taxonomy 

Regulation. 

2. Assessment of the ecosystem condition and ecosystem services, monetary 

valuation of the ecosystems economic value and assessment of the state of the 

green infrastructure elements in Natura 2000; 

3. Conservation objectives and measures specific for Natura 2000 network 

developed, with a focus on the application of nature based solutions; 

4. Ensuring public support by involving the public in the decision-making process for 

the protection of Natura 2000 protected sites; 

5. Quality and modern management of biodiversity and Natura 2000 in Bulgaria 

ensured.  

3. Beneficiary. 

Ministry of Environment and Water, “National Nature Protection Service” Directorate. 
 

4. Time schedule for project implementation, including activities, stages5. 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

РАБОТЕН ПАКЕТ 1: ПРОУЧВАНИЯ
Дейност 1: Проучване на опит и добри

практики в областта на определяне на

специфични цели и мерки за защитените

зони, за картиране и оценка на

екосистемите и техните услуги, както и за

разработването на решения, базирани на

природата

100 000,00

Дейност 2: Разработване/ адаптиране и

надграждане на методологична основа за

определяне на специфични цели и мерки

за защитените зони, за картиране и

оценка на екосистемите и техните услуги,

както и за картиране и оценка на зелената

инфраструктура

200 000,00

Дейност 3: Набиране и систематизиране

на налични данни и информация за

определяне на специфични цели и мерки

за защитените зони, за картиране и

оценка на екосистемите и техните услуги,

както и за картиране и оценка на зелената

инфраструктура

1 445 000,00

Дейност 4: Провеждане на теренни

проучвания
5 000 000,00 4 285 000,00 1 000 000,00

РАБОТЕН ПАКЕТ 2: АНАЛИЗИ И ОЦЕНКИ
Дейност 5: Определяне на специфични

цели и мерки за 309 защитени зони
1 275 000,00

Дейност 6: Картиране на екосистемите и

техните услуги, както и на елементите на

зелената инфраструктура

500 000,00

Дейност 7: Оценка на състоянието на

екосистемите и екосистемните услуги,

които те предоставят, както и на зелената

инфраструктура

552 500,00

РАБОТЕН ПАКЕТ 3: ВЪВЕЖДАНЕ В ДЕЙСТВИЕ
Дейност 8: Монетарна оценка на

екосистемните услуги и въвеждането й в

счетоводните стандарти на България

297 500,00

Дейност 9: Създаване на специализирани

бази данни за екосистемите,

екосистемните услуги и зелената

инфраструктура, и тяхната визуализация в

съществуваща информационна среда

297 500,00

РАБОТЕН ПАКЕТ 4: КОМУНИКАЦИЯ, КОНСУЛТИРАНЕ И ИЗГРАЖДАНЕ НА КАПАЦИТЕТ ЗА ПРИЛАГАНЕ
Дейност 10: Комуникационните дейности

и консултиране по изпълнението на

Работен пакет 1

95 000,00 95 000,00 95 000,00 31 800,00

Дейност 11: Комуникационните дейности

и консултиране по изпълнението на

Работен пакет 2

21 250,00 65 000,00 65 000,00 65 000,00 65 000,00 21 250,00

Дейност 12: Комуникационните дейности

и консултиране по изпълнението на

Работен пакет 3

90 000,00 88 500,00

Дейност 13: Изграждане на капацитет 145 000,00 145 000,00

РАБОТЕН ПАКЕТ 5: УПРАВЛЕНИЕ НА ПРОЕКТА

Дейност 14: Обществени поръчки 18 000,00
Дейност 15: Управление, мониторинг и

докладване
34 500,00 34 500,00 34 500,00 34 500,00 34 500,00 34 500,00 34 500,00 34 500,00 34 500,00 36 500,00

Дейност 16: Техническа помощ по

приемане на продуктите по проекта
3 650,00 10 700,00 10 700,00 10 700,00 10 700,00 10 700,00 10 700,00 10 700,00 10 700,00

Дейност 17: Общи комуникационни

дейности по проекта
4 975,00 4 975,00

57 475,00 1 783 150,00 66 450,00 5 205 200,00 1 480 200,00 4 495 175,00 1 642 000,00 1 006 450,00 576 200,00 192 200,00

Плащания по проекта: 3 300 900,00 35 685,00 1 069 890,00 39 870,00 3 123 120,00 888 120,00 2 811 225,00 985 200,00 603 870,00 345 720,00 3 300 900,00

ОБЩО за проекта в евро: 16 504 500,00

ОБЩО за проекта в лева: 32 279 996,24

1 quarter 2 quarter 3 quarter 4 quarter3 quarter 4 quarter 1 quarter 2 quarter 3 quarter 4 quarter1 quarter 2 quarter 3 quarter 4 quarter 1 quarter 2 quarterРаботен пакет/Дейност

1 Year 2021 2 Year 2022 3 Year 2023 4 Year 2024 5 Year 2025

1 quarter 2 quarter 3 quarter 4 quarter

 
 
Detailed information about the time schedule is presented in annex Budget_RRF_N 

                                                
5 The time schedule will be relevant for setting intermediate objectives under the Recovery and 

Resilience Plan and is directly related to the release of tranches of financial support from the 
Recovery and Resilience Fund. 
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2000_NSZP_MoEW_eng.xlsx 

 

4.1. When can the project implementation start at the earliest after its 
approval? 

There is currently project readiness to start with the project implementation immediately 

after its approval and financing. 

The project has a high priority for the following reasons: 

1. The need to define detailed and site-specific conservation objectives  and 

measures for conservation of Natura 2000 protected sites related to the fulfilment 

of the commitments of the Republic of Bulgaria related to the implementation of the 

European legislation and public infrastructure projects in the field of transport, 

water, etc.; 

2. The relation between the assessment of the condition and the monetary valuation 

of ecosystems and their services and the EU’s “Action Plan: Financing Sustainable 

Growth” involving environmental, social and governance factors in the investment 

decision-making process; 

3. Achieving the objectives for decarbonisation of the country, which will be combined 

with the objectives and measures for conservation and recovery of Natura 2000 

protected sites by integrating the ecosystem approach in the decision-making 

process and application of nature based solutions with a focus on those 

ecosystems that are the main “sinks” of emissions; 

4. Economic recovery from the pandemic by creating opportunities for new jobs and 

environmentally friendly business development of local communities; 

5. Contribution for overcoming the damage caused by the epidemic and developing 

an environmentally friendly, digital, social and sustainable European Union. 

5. Indicative financial resource by activities, incl. sources of funding (state 
budget, European funding, private funding, IFIs). 

The total project budget is 16 504 500 euro; 

The total costs have been calculated based on the following financial forecasts for the 

package of activities as follows: 

Work Package 1: Research – 12 030 000 euro; 

Work Package 2: Analyses and assessments – 2 327 500 euro; 

Work Package 3: Deployment – 595 000 euro; 

Work Package 4: Communication, consulting and capacity building for implementation – 1 

087 800 euro; 

Work Package 5: Project management – 464 200 euro; 

 

Detailed information about the budget is presented in annex Budget_RRF_N 

2000_NSZP_MoEW_eng.xlsx, in table Template detailed costs_RRF_N 

2000_NSZP_MoEW_eng.xlsx, where the methodology for estimating the project activity 

costs has been described. 

The estimation of costs for the activities has been calculated based on public contracts 

signed with similar scope and activities both under ongoing and finalised projects. 

 For the mapping and assessment of ecosystems and ecosystem services 
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information from projects about mapping and assessment of the ecosystems 

outside Natura 2000 has been used for the planning of the field and office work and 

person-days.   The projects have been completed and were financed under the 

“BG03 Biodiversity and Ecosystems” Programme of the European Economic Area 

Financial Mechanism 2009-2014: 

https://www.moew.government.bg/bg/ministerstvo/programi-i-proekti/arhiv-fm-na-eip-2009-

2014-g/finansov-mehanizum-na-evropejskoto-ikonomichesko-prostranstvo-2009-2014-g/ 

 

 For identification of the site-specific conservation objectives  and measures for 

conservation of Natura 2000 protected sites: 

http://umispublic.government.bg/srchProjectInfo.aspx?id=25009 

Information from project “Mapping and designation of the conservation status of natural 

habitats and species – phase І” been used, as well as information from additional 

contracts described in annex Template detailed costs NSZP_MoEW.xlsx: 

Identification  

Project number in 

EUMIS:  
BG161PO005-3.0.02-0001-C0001  

Project number:  DIR-59318-1-2  

Title:  
Mapping and designation of the conservation status of natural habitats and 

species – phase І  

Beneficiary:  Ministry of Environment and Water  

Source of funding:  ERDF ==> Operational Programme “Environment”  

Date of decision of the 

contracting authority:  
02.07.2009  

Start date:  02.07.2009  

Completion date:  02.08.2015  

Status:  Completed  

Place of 

implementation:  
Bulgaria  

 

 

For determination of the average costs for field and office work additional information from 

the Commission’s methodology/guidelines for determination of expert fees has been also 

used: 

 

https://ec.europa.eu/research/participants/data/ref/h2020/other/experts_manual/methodolo

gy-for-expert-fees_en.pdf 

 

https://ec.europa.eu/research/participants/data/ref/h2020/experts_manual/h2020-experts-

mono-contract_en.pdf 

 

a. Indicative allocation of the financial resource, depending on the type 
of expense: 

- Infrastructure construction/rehabilitation (construction and assembly works) - %  

https://www.moew.government.bg/bg/ministerstvo/programi-i-proekti/arhiv-fm-na-eip-2009-2014-g/finansov-mehanizum-na-evropejskoto-ikonomichesko-prostranstvo-2009-2014-g/
https://www.moew.government.bg/bg/ministerstvo/programi-i-proekti/arhiv-fm-na-eip-2009-2014-g/finansov-mehanizum-na-evropejskoto-ikonomichesko-prostranstvo-2009-2014-g/
http://umispublic.government.bg/srchProjectInfo.aspx?id=25009
http://umispublic.government.bg/iBeneficientProjects.aspx?benef=2727
http://umispublic.government.bg/opOPProfileFinExec.aspx?op=7
https://ec.europa.eu/research/participants/data/ref/h2020/other/experts_manual/methodology-for-expert-fees_en.pdf
https://ec.europa.eu/research/participants/data/ref/h2020/other/experts_manual/methodology-for-expert-fees_en.pdf
https://ec.europa.eu/research/participants/data/ref/h2020/experts_manual/h2020-experts-mono-contract_en.pdf
https://ec.europa.eu/research/participants/data/ref/h2020/experts_manual/h2020-experts-mono-contract_en.pdf
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- Physical capital (purchase of machinery and equipment) - % 
- Human capital (skills development, retraining…) 6.59 % 
- Labour (wage costs, consulting services…) – 93.3 % 
- Technology (costs for acquisition of intangible fixed assets – patents, software…) – 

0.01 % 
 
The indicative allocation of the financial resource depending on the type of expense 
covers work packages 1, 2, 3, 4 and 5 of the project. 

6. Indicators 

6.1. Result indicator/s 

9 types of ecosystems and their ecosystem services outside the Natura 2000 network 

have been mapped and assessed on the territory of Bulgaria so far.  

The ecosystems and their services for the Natura 2000 network territory will be mapped 

and assessed under this project.  

The methods for mapping and assessment of the ecosystems condition and their services 

outside Natura 2000 that have been developed so far need to be adapted to the 

Framework for Integrated Ecosystem Assessment (Burkhard, 2016). The last guidelines of 

the MAES Working Group will be taken into account and will be included in the 5th report 

of the group6. Thus, it is planned to integrate the information and databases under this 

project with the information and data about the ecosystems outside Natura 2000 in order 

to obtain a single database about the territory of the country and map and assess 10 types 

of ecosystems and their services. 

The monetary value and the value of “natural capital” will be determined for all ecosystems 

and ecosystem services, which will serve as a basis for their integration into the 

accounting standards. The information will be presented by groups of economic sectors. 

In order to ensure the connectivity of the Natura 2000 network, the green infrastructure 

elements will also be mapped and their condition will be determined in parallel with the 

mapping and assessment of the ecosystems. 

 

Under this project, specific conservation objectives and measures will be developed for 

309 Natura 2000 areas, which occupy 30 % of the territory of Bulgaria. At present, the site-

specific conservation objectives and measures for 32 protected sites are under 

development. After the implementation of the project, specific conservation objectives and 

measures will be identified for all 341 protected sites in accordance with the requirements 

of the European Commission. It is planned to use the conservation objectives and 

measures as a basis for the development of the management plans of the Natura 2000 

network protected sites. 

 

The result indicators at project level include: 

 Types of ecosystems with ecosystem services and natural capital, including green 

infrastructure elements that have been subject to mapping, assessment and 

monetary valuation. 

 Number of protected sites with specific conservation objectives and measures 

identified. 

                                                
6 https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf  

https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf
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The results indicators for each activity are given in the description of the project 

activities. 

Types of ecosystems with ecosystem services and natural capital, including green 

infrastructure elements, that have been subject to mapping, assessment and 

monetary valuation: 

- Initial value - 0 pcs /type of ecosystems with ecosystem services and natural 

capital, including green infrastructure elements in Natura 2000, that have been 

subject to mapping, assessment and monetary valuation [2021] 

- Interim value - 10 pcs/type of ecosystems with a methodological base developed 

(10 methodologies) for mapping, assessment and monetary valuation of the 

ecosystem services and natural capital, including green infrastructure elements in 

Natura 2000 [2022] 

- Interim value – 8 pcs/type ecosystems with completed field research, covering their 

green infrastructure elements [2023] 

- Interim value - 10 pcs/type of ecosystems that have been mapped and with 

completed assessment of the ecosystem services, including the green 

infrastructure elements [2024] 

- Final value – 10 pcs/type of ecosystems with valuation of the “natural capital” by 

economic groups [2025] 

 

Number of protected sites with specific conservation objectives and measures 

identified (based on 309 protected sites covered by the project): 

- Initial value – 0 protected sites with specific conservation objectives and measures 

identified [2021] 

- Interim value – 200 protected sites with specific conservation objectives and 

measures identified [2022] 

- Interim value – 309* protected sites with specific conservation objectives and 

measures identified [2023] 

*This indicator has been presented by building on the results where the number of areas 

from the previous interim value has been included. 

 

6.2. Effect indicator/s 

Ecosystems support the life of plants and animals, thus maintaining the balance in nature. 

When they function properly, they also bring many benefits to people. These benefits are 

both material – providing basic goods, such as food and fuel, and spiritual – such as the 

aesthetically pleasing landscapes we all enjoy.  

Today, we often overexploit the natural resources with our activity and affect the ability of 

ecosystems to provide us with their useful services. Agriculture and forestry, fishing and 

even tourism can all be "hard to swallow" by ecosystems. With our excessive activity we 

affect the air quality, the water purification processes, flood control, as well as the climate 

of the Earth. Therefore, it is necessary to rethink our attitude towards biodiversity and 

make the right decisions for environmentally friendly social and economic development. 

Nature recovery is a key element of the Recovery Plan for Europe for recovery from the 

coronavirus pandemic, which will provide immediate business and investment 
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opportunities. 

The effect indicator is related to the area with direct socio-economic benefits from the 

sustainable management of Natura 2000 network, with nature-based solutions for 

recovery of the ecosystems and their biodiversity contributing to new jobs and green 

growth developed and included in the management of Natura 2000. 

- Initial value - 0 ha with nature-based ecosystems/biodiversity recovery solutions 

included in Natura 2000 management [2021] 

- Interim value - 11 500 km2 with nature-based ecosystems/biodiversity recovery 

solutions included in Natura 2000 management [2022] 

- Interim value - 11 500 km2 with nature-based ecosystems/biodiversity recovery 

solutions included in Natura 2000 management [2023] 

- Interim value - 11 500 km2 with nature-based ecosystems/biodiversity recovery 

solutions included in Natura 2000 management [2024] 

- Final value – 38 739,23 км2 * with nature-based ecosystems/biodiversity recovery 

solutions included in Natura 2000 management [2025] 

*This indicator has been presented by building on the results, where the territory of Natura 
2000 network from the previous interim value has been included. 

7. Does the implementation of the project require a procedure under the Public 
Procurement Act? 

It is envisaged that the project activities will be implemented by the MoEW, “National 

Nature Protection Service Directorate”, through a procedure under the Public Procurement 

Act. The following 5 procedures under the PPA have been planned: 

1. Provision of services for drafting technical specifications and tender documentation 

for 4 public procurement procedures – estimated cost of 18 000 euro; 

2. Provision of the following services under the work packages for implementation of 

the project “Integration of ecosystem approach and application of nature based 

solutions in the protection of Natura 2000 protected sites”: 

 work package 1: Research 

 work package 2: Analyses and assessments 

 work package 3: Deployment 

 work package 4: Communication, consulting and capacity building for 

implementation 

 Estimated cost – 16 040 300 euro; 

3. Supply of hardware and software – estimated cost – 17 000 euro; 

4. Provision of technical assistance for endorsement of the project outputs – 

estimated cost 89 250 euro; 

5. Development and supply of materials for communication and publicity under the 

project – estimated cost 9 950 euro; 

 

7.1. If a procedure under the Public Procurement Act is required, what part of 
the activities and financial resources will be the subject of the public 
procurement? 
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All planned activities are planned for implementation through procedures under the Public 

Procurement Act. Over 98.5 % of the financial resource is expected to be the subject of a 

public procurement, with the exception of funds related to project management. 

 

7.2. If a procedure under the Public Procurement Act is required, what is the 
indicative schedule for its implementation? 

It is envisaged that the procedures under the Public Procurement Act will start in early 

2021. Depending on the subject, milestones, development of intermediate products 

planned in the indicators for each activity will be set and will be used to achieve the final 

results and deadline for implementation of the project by December 2025. 

8. Demarcation and complementarity. 

8.1. If similar projects have been implemented (regardless of their source of 
funding), describe how this project builds on/complements what has 
been achieved with previous projects. 

 
Currently, 9 types of ecosystems outside Natura 2000 have been mapped on the territory 
of Bulgaria. A biophysical assessment of the condition was made for them. There is no 
monetary assessment of ecosystems and their services. 
 
The mapping and biophysical assessment of the ecosystems and the services they 
provide was performed within 7 projects financed under the BG03 European Economic 
Area Financial Mechanism Programme. Additionally, the typology of ecosystems in 
Bulgaria, the methodologies for mapping and assessment of their condition, as well as 
their ecosystem services have been developed under the project “Methodological support 
for mapping of ecosystem services and biophysical assessment” (MetEcoSMap).  

 
As a result, the following 9 types of ecosystems have been identified for Bulgaria (level 2): 
agroecosystems, grass ecosystems, shrub and ericoid ecosystems, marine, ecosystems in 
areas with sparse and no vegetation, freshwater, ecosystems in wetlands, forest and 
urban ecosystems. 

  
Map of main types of ecosystems in Bulgaria outside Natura 2000: 
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The proposed project will complement the implementation of the above projects by 

mapping and performing a biophysical assessment of the state of the types of ecosystems 

presented in Natura 2000. This will complete the national process for mapping ecosystems 

and their services for the entire territory of the country and will provide the necessary data 

for their inclusion in the accounts and accounts for reporting at national level.  

Under the “MAYA” project financed under Horizon 2020 programme model accounts for 

the environment, forest and freshwater ecosystems are being developed for certain pilot 

regions, which will be further developed in this project at national level. A methodology for 

monetary valuation of the ecosystem services in the tourism sector is planned to be 

developed through funding under the EEA Financial Mechanism, which will be integrated 

in the national methodology for monetary valuation by economic operators in accordance 

with the Taxonomy Regulation. 

Bulgaria is in the process of identification of site-specific conservation objectives  and 

measures for protected sites and, in this respect, a four-tier approach has been developed 

for identifying the objectives of Natura 2000 a statement of objectives for Natura 2000 has 

been drafted, which identifies the objectives of the first three tiers and site-specific 

conservation objectives  and measures for a total number of 32 areas of conservation in 

Bulgaria are under development. The site-specific conservation objectives and measures 

for 309 more areas of conservation that are within the scope of this project still need to be 

developed. These objectives and measures will serve as a basis for the development of 

management plans of the protected sites (they will be used for the management plans of 

the protected sites), which are planned to be funded under the Programme for the 

Environment 2021-2027.  

  

8.2. If similar projects are envisaged to be implemented under the Partnership 
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Agreement programs, the centrally managed facilities of EU or the Just 
Transition Fund, outline the demarcation with this project. 

Based on the need of immediate reforms to improve the management of Natura 2000 and 

strengthen the capacity of the administration and the significant importance of the project 

for the fulfilment of key national and European commitments, for achieving the goals for 

inclusive economic growth and the objectives of the Green Deal, for achieving the climate 

neutrality and decarbonisation objectives, as well as the significance of the activities for 

the financing of large infrastructure projects, this project for funding under the Recovery 

and Resilience Facility envisages activities related to assessment of the ecosystems and 

their services, including green infrastructure, and activities for identification of site-specific 

conservation objectives  and objectives for the protected sites. These activities are not 

planned for funding under the EU Cohesion Policy. 

This project will build on the existing database and information about the ecosystems and 

their services. 9 types of ecosystems and their ecosystem services outside the Natura 

2000 network have been mapped and assessed on the territory of Bulgaria so far.  

The ecosystems and their services for the Natura 2000 network territory will be mapped 

and assessed under this project.  

The methods for mapping and assessment of the ecosystems condition and their services 

outside Natura 2000 that have been developed so far need to be adapted to the 

Framework for Integrated Ecosystem Assessment (Burkhard, 2016). The last guidelines of 

the MAES Working Group will be taken into account and will be included in the 5th report 

of the group7. Thus, it is planned to integrate the information and databases under this 

project with the information and data about the ecosystems outside Natura 2000 in order 

to obtain a single database about the territory of the country and map and assess 10 types 

of ecosystems and their services. 

The monetary value and the value of “natural capital” will be determined for all ecosystems 

and ecosystem services, which will serve as a basis for their integration into the 

accounting standards. 

In order to ensure the connectivity of the Natura 2000 network, the green infrastructure 

elements will also be mapped and their condition will be determined in parallel with the 

mapping and assessment of the ecosystems.  

Under this project specific conservation objectives and measures will be developed for 309 

Natura 2000 areas, which occupy 30 % of the territory of Bulgaria. At present, the site-

specific conservation objectives and measures for 32 protected sites are under 

development. After the implementation of the project, specific conservation objectives and 

measures will be identified for all 341 protected sites in accordance with the requirements 

of the European Commission. It is planned to use the conservation objectives and 

measures as a basis for the development of the management plans of the Natura 2000 

network protected sites. 

Communication activities have been planned in the specific project work packages, which 

include consulting the project outputs with the stakeholders and capacity building actions 

for applying the project outputs by the local administration. 

 

For the “Environment 2021-2027” Programme activities that build on this project have 

                                                
7 https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf  

https://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/5th%20MAES%20report.pdf
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been planned. The site-specific conservation objectives and objectives identified for each 

protected area under the Recovery and Resilience Facility will be included in the 

management plans of the protected sites. The programme will finance direct conservation 

measures for achieving the site-specific conservation objectives and restoration of natural 

habitats and species in the protected sites, improving the knowledge about certain natural 

habitats and species, activities focusing on improving the stakeholders’ capacity to 

implement the management plans of the protected sites and implementation of the specific 

conservation measures. The Environment Programme will provide technical assistance to 

the management bodies of Natura 2000. 

Agri-environmental measures and compensation mechanisms for Natura 2000 focusing on 

farmers and foresters have been planned for the Strategic Plan for Agriculture and Rural 

Development. These measures are outside the scope of this project. 

 

The project complementarity, demarcation and prevention of double funding with respect 

to the support provided by the funds (Cohesion Fund, Common Agricultural Policy, etc.) for 

the field of “Biodiversity and Natura 2000” will be ensured through the created 

mechanisms for coordination with other programmes and instruments funded by the EU. 

 

9. Does the project directly contribute to the implementation of any of the 
Council’s Specific Recommendations addressed to Bulgaria in the 
framework of the European Semester in the period 2017-2020? Please 
describe how. 

The project directly contributes to the implementation of Council Specific Recommendation 

3 addressed to Bulgaria within the European Semester 2019 because: 

1. Improving knowledge of ecosystems and ecosystem services in Natura 2000 will 

create conditions for sustainable and balanced economic development, together 

with the conservation of biodiversity through the application of nature based 

solutions that will generate new jobs and livelihoods for local communities;  

2. Monetary valuation of ecosystem services will determine the economic value of 

biodiversity to society and link economic policy to research and innovation, 

providing a cost of "free" nature services, such as clean air, water regulation and 

water protection, access to genetic material, services for absorption of CO2 

emissions, etc., enabling the integration of the ecosystem approach in the 

management of Natura 2000; 

At the level of the European Union, it has been proven that the indirect benefits of 

"healthy" ecosystems are many times greater than the direct material benefits. Therefore, 

all types of value of Natural Capital must be included in the calculation of benefits and 

losses from investment projects that affect them in one way or another. The value of 

ecosystem services is expected to increase in the future and this will be mainly due to the 

loss of ecosystems. It is therefore crucial to invest in protecting ecosystems and improving 

the benefits of “healthy” ecosystems and biodiversity for society, which will boost economic 

recovery.  

 

The project also contributes to the implementation of Council Recommendation 3 on the 

National Reform Programme of Bulgaria for 2020 and containing an opinion of the Council 

on the Convergence Programme of Bulgaria for 2020. 
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It aims to conserve biodiversity and natural capital in Natura 2000, which affects 

sustainable growth, deterioration or loss of which will create additional health risks during 

the COVID-19 crisis. The definition of site-specific conservation objectives and measures 

for conservation of Natura 2000 protected sites will create conditions for implementation of 

the requirements of the European Commission with regard to protected sites, so that 

projects can receive funding.  

 

The project has a direct contribution to the implementation of the Integrated Plan in the 

field of energy and climate of the Republic of Bulgaria until 2030 through the objectives 

and measures for recovery and maintenance of natural habitats and species of Natura 

2000, ecosystems and their services and green infrastructure. The Land Use, Land Use 

Change and Forestry Sector has the role of a greenhouse gas “absorber” for Bulgaria 

through the two categories - “Forests” and “Pastures”, which absorb CO2. They are 

subject to conservation and recovery in Natura 2000, and the connection with their good 

condition for achieving the objectives of decarbonisation has been proven. The destruction 

and damage of these areas would lead to the release of carbon emissions into the 

atmosphere. The ecosystem service “Climate change mitigation and regulation” provides 

an assessment of the carbon stock in the soil, an assessment of the carbon stock in dead 

organic matter - dead wood and dead forest cover, an assessment of the carbon stock in 

wood biomass - underground and above ground, as well as an assessment of the total 

absorbed carbon stock in a given area. For example, for the territory of the Central Balkan 

National Park the absorbed amount of CO2 per year is 3,050,206 tons, and the monetary 

value of the ecosystem service is estimated at BGN 718.80/ha. 

The assessment of the state of ecosystems and the valuation of the material, 

maintenance, regulatory, cultural and recreational services of ecosystems in Natura 2000 

provides an opportunity for better integration of climate objectives, along with nature 

conservation in network management in Bulgaria. Their valuation makes it possible to 

calculate the value of the necessary investments, through which nature-based solutions 

will be implemented in the conservation of Natura 2000. It also monetarily illustrates the 

benefit and costs of biodiversity loss by supporting management decision-making.   

 

The implementation of the project will also contribute to the Digital Transformation of 

Bulgaria for the period 2020-2030, which in terms of public administration is focused 

mainly on the transformation of processed and stored data into fixed capital of society. By 

developing specialised databases on ecosystems, their services, green infrastructure by 

economic activities, the state of Natura 2000 and integrating their databases into the 

existing information environment, the involvement of stakeholders in the decision-making 

process will be improved. At the same time, opportunities will be created for data 

extraction, data analysis, integrated monitoring, etc., which will ensure more sustainable 

management of biodiversity in the country and particularly within Natura 2000 network.  

 

10. Does the project contribute to the implementation of reform in a given 

sector? Please describe how. 

- The annual Country Report for Bulgaria (2019) regarding the EU environmental 

implementation review states that more efforts are needed to identify the site-
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specific conservation objectives  and measures, to create an effective structure for 

the management of Natura 2000 and to strengthen the capacity of the 

administration and other bodies working in the field of management of Natura 

2000. It also states integrating nature and biodiversity policy into other sectoral 

policies will not only lead to better management of the protected sites and 

protection of species, but could provide additional sources of financing; 

- In the 2019 and 2020 European Semester, the Council of the EU recommends 

that Bulgaria should focus its investment in the field of environmental and digital 

transformation, particularly in the field of environmentally friendly and clean 

production and the use of the energy and resources, the environmental 

infrastructure and sustainable transport, thus contributing to the gradual 

decarbonisation of the economy. The semester further states that priority should be 

given to ready-to-implement public investment projects and that private investment 

should be stimulated in order to accelerate economic recovery; 

- According to the EU’s Annual Sustainable Growth Strategy for 2021, Bulgaria 

should undertake actions to improve its environmental infrastructure and improve 

and enhance and protect its biodiversity. Protection and restoration of biodiversity 

and natural ecosystems and ensuring sustainable food systems is of key 

importance for increasing the carbon sinks, enhancing resilience and prevention of 

the emergence and dissemination of future disease outbreaks. This will also create 

new economic opportunities in rural areas via more sustainable land use; 

- EU’s Next Generation Recovery Plan focuses on finding opportunities and 

solutions to recover ecosystems and protect biodiversity, emphasising their 

essential role in maintaining life and food, economic and social development, 

human well-being and achieving the EU’s climate neutrality objectives; 

- In order to achieve the objectives of the European Green Deal to recover 

biodiversity and decrease pollution, as well as implementation of the requirements 

of the Taxonomy Regulation, which is a key instrument for achieving the Deal’s 

objectives, it is necessary to encourage private sector investment in 

environmentally friendly and sustainable projects and economic activities with a 

significant positive impact on climate and the environment. Assessments of the 

state of biodiversity and ecosystems are included in the list of indicators for 

assessing the impact of planned investments, in accordance with the above 

Regulation. These indicators have become compulsory to apply in the assessment 

of public and private investment and projects starting from 2023. Next, digital 

transformation is the basis for improving the governance for biodiversity by 

creating an opportunity for free data sharing between the business and the public 

sector, which will contribute to better management decision-making; 

- The Strategy for Biodiversity 2030 focuses on the introduction of nature-based 

solutions for recovery of ecosystems and biodiversity. It is expected that nature-

based solutions will link the objectives and measures for protection of biodiversity 

with the climate objectives. 

The implementation of the recommendations and guidelines presented in the strategic 

documents and other documents requires implementation of a reform/investment to 

increase the responsible administration capacity in the long term to implement the 

policy for biodiversity conservation so that the relevant goals of this policy could be 

achieved. 
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11. Does the project contribute to the development of any aspect of sustainable 

economic development? Please describe how. 

The project directly contributes to the implementation of the EC finding in the report for 

Bulgaria 2020 on improving the management and effective management of protected 

sites, as biodiversity and unique nature “represent untapped potential for economic growth 

based on the development of sustainable and niche tourism, as well as the entertainment 

sector.” Through the results of the project, the territory in Natura 2000 will be monetary 

valued, which will significantly improve the decision-making process and contribute to 

sustainable economic growth and sustainable livelihoods of local communities. 

The project is directly linked to the following UN Sustainable Development Objectives: 

Objective 13 "Taking urgent actions to combat climate change and its effects"; 

Objective 15 "Preservation, recovery and promotion of sustainable use of terrestrial 

ecosystems, sustainable forest management, combat desertification, halt and reverse land 

degradation and prevent biodiversity loss". 

 

12. Does the project contribute to the implementation of the objectives of the 

National Development Program BULGARIA 2030? Please describe how. 

The project is part of the policy of the "National Development Programme BULGARIA 

2030" to stop the loss of biological diversity through interventions aimed at: 

 5.2.a The National Ecological Network for ensuring effective management of the network 

for protection of natural habitats and species of European and national importance inside 

and outside the National Ecological Network, conservation, strengthening and recovery of 

ecosystems, habitats and species, including birds and genetic material. 

13. Does the project contribute to the implementation of the objectives and 

priorities set out in the Integrated National Energy and Climate Plan? If yes, 

please describe how. 

The project contributes to the implementation of the following objectives set out in the 

Integrated National Energy and Climate Plan: 

2. National general and site-specific conservation objectives ; 2.1 “Decarbonisation" 

dimension: 

Regulation (EU) No 2018/841 on the inclusion of greenhouse gas emissions and removals 

from land use, land use change and forestry in the 2030 climate and energy framework 

requires Member States to ensure that emissions from all categories of land use do not 

exceed GHG uptake for two five-year periods between 2021 and 2030 (2021 to 2025 and 

2026 to 2030), applying certain reporting rules and allowing some flexibility. The 

implementation of the project will enable sustainable management and administration of 

biodiversity and Natura 2000 network on the territory of the country, and the measures for 

recovery and/or maintenance will be planned so as to contribute to the achievement of the 

objectives of the "Renewable Energy" Section of the Integrated National Energy and 

Climate Plan by application of nature-based solutions for achieving the objectives for 

restoration and conservation of the natural habitats and species. These will reduce the 
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impact of land use, changes in the land use and forestry in and outside the Natura 2000 

network, thus preserving and improving the state of the pasture and forest ecosystems, 

which are major emission "sinks” for the purpose of contributing to decarbonisation. 

 


